
 

Steve Harris, President                    Dave Thomas, Vice President                    Bill Koponen, Secretary                    Mike Hester, Treasurer 

 
July 24, 2014  
 
George R. Hicks, Chair and to the Members of the 
California Uniform Construction Cost Accounting Commission 
California State Controller’s Office 
300 Capitol Mall 
Sacramento, CA 95814 
 
Re: Formal Complaint: Sonoma County  
       Exceeded Force Account Limit-Main Adult Detention Facility Sewer Project 
 
Dear Chairman Hicks and Members of the Commission, 
 
This letter is to notify you of our formal complaint against the County of Sonoma in reference to work 
performed by County Forces and others in improvements to the Main Adult Detention Facility 
(MADF) and kitchen. We are objecting to their self-performing the work under Public Contract Code 
Section, 22042 (b), “exceeded force account limit.”  The County has provided us accounting 
documents showing their costs at $743,000.   
 
The County had anticipated this project for a number of years. It was part of their capital project plan.  
It was estimated to cost approximately $473,000 clearly exceeding their force account limit and 
bidding threshold of $45,000 under CUCCAA rules.  After they completed the work with their forces, 
a letter was written for their files.  They claim that they could exempt themselves from bidding the 
work by virtue of a legal decision in a court case that doesn’t apply to the County’s action.  We have 
attached a copy of this letter claiming exemption under Graydon vs. Pasadena.  For the benefit of the 
commission, CIFAC asked for an evaluation of that case by our Legal Counsel.  That letter is also 
attached to this complaint.  We maintain that the use of this Court case is not an appropriate method for 
a public entity not to follow the Act.  If, in fact, the County had gone through the process of making an 
emergency declaration, we would not be filing this complaint. There is no record of such a declaration. 
 
As this project was not bid or advertised, and was not brought before the Board of Supervisors, this 
was our first opportunity to ascertain what work had been performed by the County.  We ask the 
Commission to evaluate the cost accounting that we have enclosed, along with this complaint, and then 
proceed to issue a violation ruling against the County of Sonoma for this project. 
 
I am available to answer any questions you may have.  I can be reached at (925) 957-1700. 
 
Sincerely, 
 
 
Cathryn Hilliard, Executive Director 
Attachments: 7 

Cathryn Hilliard, Executive Director 

837 Arnold Drive, Suite 200, Martinez, CA  94553 • phone 800-755-3354 • fax 925-957-1800 • email info@cifac.org • web www.cifac.org 

   



 

Steve Harris, President                    Dave Thomas, Vice President                    Bill Koponen, Secretary                    Mike Hester, Treasurer 

 
July 24, 2014 
 
Ed Buonaccorsi, 
Deputy Director, Facilities Development and Management 
County of Sonoma 
General Services Department 
2300 County Center Drive, Suite A220 
Santa Rosa, CA 95403-2821   
 
Re: Improvements to MADF Sewer System and Kitchen 
 
Dear Mr. Buonaccorsi, 
 
This letter is to notify the County of Sonoma that the Construction Industry Force Account Council 
(CIFAC) is filing a formal complaint against the County with the California Uniform Construction 
Cost Accounting Commission for exceeding your force account limit, in reference to work, self-
performed, on the Main Adult Detention Facility sewer system and kitchen.  This complaint is filed per 
California Public Contract Code Section 22042 (b). 
 
The County became signatory to the California Uniform Construction Cost Accounting Act (the Act) 
in 1995. Your force account limit is $45,000.  The documents and accounting that you provided us 
show expenditures in excess of $743,000. In addition, the Act requires a 30% markup on all 
equipment, labor and materials. It requires that all departments follow the laws contained therein.  We 
understand that you feel that making a finding that it was in the best interest of the County to do the 
work in this manner, after the project was completed, removed the necessity to comply with the Act.  
We have reviewed this information, and have evaluated your use of the Graydon vs. Pasadena court 
decision that we believe does not apply to this work.  It is our opinion based on this review that the 
County is out of compliance with the Act. 
 
CIFAC is a non-profit organization that represents members of the Construction Industry. We work to 
ensure compliance with the Public Contract Code and act as a resource when requested.  This qualifies 
us as an interested party per the Act. 
 
Please contact me if you should have any questions regarding this matter. I can be reached by phone at 
800-755-3354. 
 
Sincerely, 
 
 
Cathryn Hilliard 
Executive Director 
 

Cathryn Hilliard, Executive Director 

837 Arnold Drive, Suite 200, Martinez, CA  94553 • phone 800-755-3354 • fax 925-957-1800 • email info@cifac.org • web www.cifac.org 

   



JOSE OBREGON
GENERAL SERVICES DIRE TOR

(707) 565-2977

DATE:

COUNTY OF SONOMA

FACILITIES DEVELOPMENT
AND MANAGEMENT DIVISION

GENERAL SERVICES DEPARTMENT

COUNTY ADMINISTRATION CENTER
2300 County Center Drive, Suite A220

SANTA ROSA, CALIFORNIA 95403-2821
TELEPHONE (707) 565-2550

FAX (707) 565-2691

ED BUONACCORSI
GENERAL SERVICES DEPUTY DIRECTOR

(707) 565-3193

TO: om It May Concern

FROM: Ed uonaccorsi, Deputy Director General Services

SUBJECT: Gra don finding for MADF kitchen sewer project

The sewer in the ki chen of the Main Adult Detention facility (MADF) has failed and is currently
inoperable. Mean hile, the Sheriff department is still required to provide meals to inmates in the
MADF. Due to the secure nature of the facility and the additional costs incurred to put this project out
to bid, Facilities D elopment and Management (FDM) will be utilizing in-house construction crew to
complete the sewer replacement.

Security
Work in the MAD Building requires background clearances for workers, and the ability to work around
and within existing 417 critical operations. FDM already provides ongoing maintenance within the
MADF Building an around inmates. These activities require maintenance staff not only to pass
extensive security ackground checks, but also for the staffto learn the many aspects of working around
inmates. FDM staf does not need to be escorted throughout the building, nor do they need close
supervision to ass e security policy compliance. Use of an outside contractor would require temporary
security measures a well as supervision, adding to the overall project cost. Over the years we have seen
reluctance on the p rt of private contractors to work in secure facilities.

Cost
It is not unusual to ave low number of bidders turnout for projects in secure facilities, which usually
translates into high id prices. The special procedures and administrative process required for these
types of projects dri es the prices higher and discourages competitive bids. All workers that come on
site will be require to undergo security background checks and require the ability to work around
inmates, as well as etention safety training. These requirements will result in higher costs. For these
reasons, competitiv bidding would not produce an advantage to the County within the meaning of



Graydon v. Pasade a, 104 Cal. App. 3d 631, but would instead increase the cost of the project and
cause delays. Soliciting bids for the project is therefore undesireable and impractical and does not meet
the purpose of the ublic Contract Code to obtain the best price for the work.

Thank you,

Ed Buonaccorsi, G neral Services Deputy Director



7001 Marina Village Parkway, Suite 200, Alameda, California 94501
TELEPHONE: (510) 337-1001
FACSIMILE: (510) 337-1023

Patricia M. Gates
pgates @unioncounsel.net

• ` ~ ~

To: Ms. Cathryn Hilliard, CIFAC

From: Patricia M. Gates

Date: July 8, 2014

Subject: Exemption from Competitive Bidding Requirements Based on
Graydon v. Pasadena Redevelopment Agency (1980) 104 Ca1.App.3d 631

1

You have asked if the County of Sonoma may avoid its competitive bidding obligations by
relying on the above-referenced 1980 California Appellate case abbreviated hereafter as
Graydon.

The County of Sonoma may not rely on Graydon to avoid its competitive bidding obligations. It
must follow the mandatory requirements for bidding public works projects contained in the
Uniform Public Construction Cost Accounting Act ("Act") at Public Contract Code Sections
22030 et seq. that the governing board for the County has elected by resolution to follow. In
particular, Section 22032 permits only work of $45,000 or less to be performed by employees of
the County by force account.

III. FACTS

In August of 2013, the Sonoma County Main Adult Detention Facility (MADF) experienced a
sewer line failure. Replacement of the sewer line and renovation of the kitchen had been
anticipated by the County for a number of years. The Sonoma County Department of General
Services did not put this work (estimated at $750,000) out to competitive bid. Instead they used
County employees by force account.

The Deputy Director of the County's Department of General Services prepared a memorandum
dated November 13, 2013 entitled "Graydon Finding for MADF Kitchen Sewer Project." In this
memorandum he concluded that "competitive bidding would not produce an advantage to the
County within the meaning of Graydon v. Pasadena, 104 Cal App 3d 631..." The Sonoma Board
of Supervisors by Resolution dated February 7, 1995 (currently on file with the California State
Controller's Office) has opted for coverage under the Act.
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IV. LEGAL ANALYSIS

It appears the County, through its Deputy Director of General Services, seeks to avoid the
applicable competitive bidding laws by claiming that dicta in Graydon v.Pasadena
Redevelopment Agency (1980} 104 Ca1.App.3d 631 gives it the right to circumvent mandatory
competitive bidding requirements in the Act because it "would not produce an advantage to the
County." (See Buonaccorsi Memorandum dated 11/12/13, attached.) Nothing could be farther
from reality.

A. The Applicable Competitive Bidding Statute
The County of Sonoma is governed by the provisions of the Uniform Public Construction Cost
Accounting Act ("Act") found at Public Contract Code Section 22000, et seq. The Act contains
a provision that supersedes other competing provisions in the Public Contract Code in the event
of conflict. (See Pub Con. Code §22030.) The applicable provisions of the Act include clear
limitations on the County's authority to perform "public projects" using employees of the public
agency. The limitation expressed in Public Contract Code Section 22032(a) applies to all public
projects of the County. A public project is defined at Public Contract Code Section 22002(c) to
include "renovation, improvement, demolition, and repair work involving any publicly owned,
leased or operated facility." While there are certain explicit exemptions to competitive bidding
found in the Act, there is no exemption that would apply to this sewer replacement and kitchen
renovation project. (See Pub. Con. Code §§ 22041 and 22050.)

Furthermore, under Public Contract Code Section 22042 there is a dispute resolution procedure
calling for the California Uniform Construction Cost Accounting Commission established under
the provisions of the Act, to "review the accounting procedures of any participating public
agency where an interested party presents evidence that the work undertaken by the public
agency....(b) Exceeded the force account limits." Under Public Contract Code Section 22043, a
request for the Commission's review must be filed not later than eight days from the date the
interested party formally complains to the public agency.

B. The Graydon Case
The Graydon case does not give the Deputy Director of General Services the discretion to avoid
competitive bidding. Graydon is an appellate case holding that a lawsuit challenging a particular
competitive bidding statute (not Sections 22000 et seq.) was subject to the bond validation
statutes because the construction contract, while it may not have been a direct challenge to the
agency's issuance of bonds to fund the project, was "an integral part of the whole method of
financing the public costs associated with the retail center. The financing is by bonds issued by
the Agency." (Id. at p. 645.) Thus, the public agency action (letting of a construction contract)
being challenged indirectly in Graydon was determined by the court to be a public financing
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arrangement: "These bonds were intimately and inextricably bound up with the award of this
contract [to construct the subterranean garage]." (Id. at ~. 646.)

Sonoma County's MADF project involves no such challenge (direct or indirect) to a public
financing arrangement. Therefore the Graydon Court's holding does not apply. Repayment of
bonds is not an issue in the MADF project. Completion of the project would not be affected by
litigation over the construction contract had the County let the work to bid as required by law.

Furthermore, Graydon was decided in 1980, three years prior to the passage of the Act wherein
the Legislature adopted explicit and mandatory language concerning the force account limits for
public agencies who opt into the Act and specific remedies for interested parties who allege work
is performed by a covered public agency in excess of the force account limits. Thus the clear
language of the statute itself prevails.

Finally, any discussion in Graydon of the competitive bidding laws is purely dicta and may not
be relied upon to allow a public agency the right to circumvent mandatory competitive bidding
requirements because it "would not produce an advantage" to the public agency.

.•

The Sonoma Board of Supervisors by Resolution dated February 7, 1995(currently on file with
the California State Controller's Office) has opted for coverage under the Act. The Act contains
a provision that trumps other competing provisions in the Public Contract Code. The Act is clear
in its prohibition against using in-house employees for public projects in excess of $45,000. The
so-called Graydon exemption has been narrowed in its holding by subsequent appellate decisions
and, in any event, does not apply here to allow the Department of General Services to avoid
competitive bidding.

PMG: j s
opeiu 3 afl-cia(1)
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Summary Labor Material Detail

County of Sonoma

Facilities Operations

MADF Sewer Repair (formerly PA14010.3) 01910

Date

Hrs 

Total CostRateOT HrsHrsWork descriptionPerson Type

Labor Detail

 4.00  0.0022 Sewer drain evaluation (from PL14124)  4.00 $361.28AND7/30/13  90.32

 9.00  0.0022 Project estimating discussion with architect (from PL14124)  9.00 $812.88AND7/31/13  90.32

 0.50  0.0007 Create Project (from PL14124)  0.50 $36.15MPHILLIPS7/31/13  72.29

 4.00  0.0022 Sewer support w/Roto Rooter, meet w/#56, Wendie, video (from PL14124)  4.00 $361.28AND8/1/13  90.32

 10.00  0.0015 Coordinate schedules for kitchen, move m (from PL14124)  10.00 $903.20AND8/9/13  90.32

 2.00  0.0028 worked on power (from PL14124)  2.00 $180.64COL8/12/13  90.32

 3.50  0.0020 Review temp freezer/walk in cooler at NCDF, inspect area in electrical room for poer, meet #58, report 

to #59 & #7 about install for approval, order material (from PL14124)

 3.50 $316.12IBA8/12/13  90.32

 0.00  0.0020 Installed 48 power to exterior refer boxes (from PL14124)  0.00 $0.00HANS8/13/13  90.32

 10.00  0.0020 Installed 48 power to exterior refer boxes (from PL14124)  10.00 $903.20HANS8/13/13  90.32

 2.50  0.0015 Cold box wiring (from PL14124)  2.50 $246.13MCB8/13/13  98.45

 10.00  0.0020 MADF/NCDF kitchen move (from PL14124)  10.00 $903.20IBA8/13/13  90.32

 0.00  0.0020 MADF/NCDF kitchen move (from PL14124)  0.00 $0.00IBA8/13/13  90.32

 5.00  0.0020 Worked on power (from PL14124)  5.00 $451.60COL8/13/13  90.32

 10.00  0.0015 Coordinate kitchen move (from PL14124)  10.00 $903.20AND8/13/13  90.32

 0.00  1.5020 Installed 48 power to exterior refer boxes.  1.50 $162.58HANS8/13/13  90.32

 0.00  2.0020 MADF/NCDF kitchen move  2.00 $216.77IBA8/13/13  90.32

 1.00  0.0015 Building support (from PL14128)  1.00 $98.45PAY8/14/13  98.45

 10.00  0.0015 Coordinate kitchen move (from PL14124)  10.00 $903.20AND8/14/13  90.32

 2.00  0.0070 Help move oven out of kitchen (from PL14124)  2.00 $180.64COL8/14/13  90.32

 2.00  0.0040 MADF/NCDF kitchen move (from PL14124)  2.00 $180.64GUG8/14/13  90.32

 2.50  0.0020 NCDF p/u fuses at IES for 3p 450v service disconnect, install, check voltage, check amperage at 

disconnect (from PL14124)

 2.50 $225.80IBA8/14/13  90.32

 7.50  0.0020 Start power for MADF 2 refrigeration units, provide 480v 3 phase poer to each temporary refrigeration 

units (from PL14124)

 7.50 $677.40IBA8/14/13  90.32

 1.00  0.0040 Kitchen move (from PL14124)  1.00 $90.32HER8/14/13  90.32

 1.50  0.0015 Temp electrical for cold boxes  1.50 $147.68MCB8/14/13  98.45

 8.50  0.0020 Assisted piping and running 480V lines (from PL14124)  8.50 $767.72HANS8/14/13  90.32

 10.00  0.0020 Install 480v in MADF Service Bldg (from PL14128)  10.00 $903.20HANS8/15/13  90.32

PC6801A.3 Labor

$251,957.28 

Matl./Subs

$110,955.06 

Total Spent  

$362,912.34 

Estimate Balance

$2,895.13 $365,807.47 

Ret Funds

$0.00 

$0.00 Associated Work order costs
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Summary Labor Material Detail

County of Sonoma

Facilities Operations

 10.00  0.0020 MADF/NCDF move-power for temp refrigeration unit (from PL14128)  10.00 $903.20IBA8/15/13  90.32

 1.50  0.0020 Temp power for cold boxes (from PL 14128)  1.50 $147.68MCB8/15/13  98.45

 1.00  0.0040 Kitchen move (from PL14124)  1.00 $90.32HER8/15/13  90.32

 7.00  0.0015 Driver training, coordinate kitchen move (from PL14124)  7.00 $632.24AND8/15/13  90.32

 2.50  0.0015 Building support (from PL14128)  2.50 $246.13PAY8/15/13  98.45

 1.50  0.0040 Assist with kitchen move (from PL14128)  1.50 $135.48STAN8/16/13  90.32

 2.00  0.0015 Building support (from PL14128)  2.00 $196.90PAY8/16/13  98.45

 0.00  6.5040 MADF/NCDF kitchen move  6.50 $704.50GUG8/16/13  90.32

 10.00  0.0040 Kitchen move (from PL14128)  10.00 $903.20AND8/16/13  90.32

 0.00  0.0040 Kitchen move (from PL14125p)  0.00 $0.00AND8/16/13  90.32

 0.00  1.5040 Kitchen move  1.50 $162.58AND8/16/13  90.32

 3.50  0.0040 Kitchen move-misc (from PL14124)  3.50 $316.12HER8/16/13  90.32

 0.00  0.0040 MADF/NCDF kitchen move (from PL14124)  0.00 $0.00GUG8/16/13  90.32

 0.00  0.0040 Kitchen move (from PL14128)  0.00 $0.00AND8/17/13  90.32

 0.00  4.0040 Kitchen move  4.00 $433.54AND8/17/13  90.32

 0.00  1.0040 Freezer delivery  1.00 $108.38AND8/17/13  90.32

 8.50  0.0020 MADF kitchen move; temp power for refrigeration units (from PL14128)  8.50 $767.72IBA8/19/13  90.32

 6.00  0.0023 MADF/NCDF kitchen move (from PL14124)  6.00 $541.92GUG8/19/13  90.32

 1.00  0.0015 Assist w/equipment removal (from PL14124)  1.00 $98.45MCB8/19/13  98.45

 1.50  0.0020 Review w/#54 for disconnect of kit, elec equip. & equip ID prior to elec disconnect (from PL14128)  1.50 $135.48IBA8/19/13  90.32

 2.00  0.0015 Building support (from PL14128)  2.00 $196.90PAY8/19/13  98.45

 8.00  0.0040 Set up tents at MADF & NCDF, label and disconnect kitchen equip. coordinate Lux Metals for a quote 

(from PL14124)

 8.00 $722.56STAN8/19/13  90.32

 6.50  0.0040 Assist with the removal of the kitchen equipment (from PL14124)  6.50 $587.08STAN8/20/13  90.32

 1.00  0.0015 Building support (from PL14128)  1.00 $98.45PAY8/20/13  98.45

 0.50  0.0045 Log in photos of equipment to the SDrive (from PL14124)  0.50 $45.16STAN8/20/13  90.32

 8.00  0.0023 Remove kitchen equipment for the MADF (from PL14128)  8.00 $722.56GUG8/20/13  90.32

 10.00  0.0020 MADF/NCDF move project-electrical equipment disconnect @ MADF kitchen (from PL14124)  10.00 $903.20IBA8/20/13  90.32

 2.50  0.0020 NCDF temporary electrical (from PL14124)  2.50 $246.13MCB8/20/13  98.45

 10.00  0.0040 Kitchen move (from PL14128)  10.00 $903.20AND8/20/13  90.32

 0.00  0.0040 Freezer Delivery (from PL14128)  0.00 $0.00AND8/20/13  90.32

 10.00  0.0040 Kitchen support (from PL14128)  10.00 $903.20AND8/21/13  90.32

 0.00  0.0040 Kitchen support (from PL14128)  0.00 $0.00AND8/21/13  90.32

 0.00  0.5040 Kitchen support  0.50 $54.19AND8/21/13  90.32

 10.00  0.0020 MADF kitchen move: hook up electrical power for temp refrigeration units supplied by vendor, 

disconnect & remove kitchen equipment, trace out elec circuits & label as required

 10.00 $903.20IBA8/21/13  90.32

 3.00  0.0015 Building support (from PL14128)  3.00 $295.35PAY8/21/13  98.45

 5.00  0.0040 Assist w/kitchen work (from PL14124)  5.00 $451.60STAN8/22/13  90.32
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 2.00  0.0015 Building support (from PL14128)  2.00 $196.90PAY8/22/13  98.45

 10.00  0.0020 MADF Kitchen Move Project (from PL14128)  10.00 $903.20IBA8/22/13  90.32

 4.50  0.0022 Remove plumbing from the MADF kitchen (from PL14128)  4.50 $406.44GUG8/22/13  90.32

 4.50  0.0023 Remove backsplash panels from the MADF kitchen (from PL14128)  4.50 $406.44GUG8/22/13  90.32

 10.00  0.0040 Kitchen prep w/ref island, sinks, range hood (from PL14128)  10.00 $903.20AND8/22/13  90.32

 10.00  0.0022 Prep for plumbers saw-cutters (from PL14128)  10.00 $903.20AND8/23/13  90.32

 3.00  0.0015 Building support (from PL14128)  3.00 $295.35PAY8/23/13  98.45

 6.00  0.0040 P/U supplies & source materials, demo plumbing & coordinate (from PL14124)  6.00 $541.92STAN8/23/13  90.32

 1.50  0.0015 Building support (from PL14128)  1.50 $147.68PAY8/26/13  98.45

 8.00  0.0020 Clean wireway in kitchen (from PL14128)  8.00 $722.56GUG8/26/13  90.32

 10.00  0.0020 MADF/NCDF project/island at Kitchen: repair corroded device; replace all j boxes, devices, hardware 

(from PL14128)

 10.00 $903.20IBA8/26/13  90.32

 7.00  0.0020 MADF kitchen move project: maintenance on kitchen island electronics devices connections (from 

PL14128)

 7.00 $632.24IBA8/27/13  90.32

 10.00  0.0023 Remove counters in the MADF kitchen (from PL14128)  10.00 $903.20GUG8/27/13  90.32

 10.00  0.0022 Prep for plumbers saw cutters (from PL14128)  10.00 $903.20AND8/27/13  90.32

 2.50  0.0015 Building support (from PL14128)  2.50 $246.13PAY8/27/13  98.45

 2.00  0.0015 Building support (from PL14128)  2.00 $196.90PAY8/28/13  98.45

 10.00  0.0022 Prep kitchen for plumbers saw cut (from PL14128)  10.00 $903.20AND8/28/13  90.32

 9.00  0.0020 Remove light fixtures from kitchen steam hood (from PL14128)  9.00 $812.88GUG8/28/13  90.32

 10.00  0.0020 MADF kitchen move: continue w/elec devices clearances, cler up of corrosive material in kitchen (from 

PL14128)

 10.00 $903.20IBA8/28/13  90.32

 10.00  0.0020 MADF kitchen: continue w/island at main kitchen, steam island, install new devices, pre fab for 480v 

saw cutting unit (from PL14128)

 10.00 $903.20IBA8/29/13  90.32

 10.00  0.0020 Remove the nest of can lights & run conduit in stead hood (from PL14128)  10.00 $903.20GUG8/29/13  90.32

 10.00  0.0022 Prep for plumbers saw cutters (from PL14128)  10.00 $903.20AND8/29/13  90.32

 1.50  0.0015 Building support (from PL14128)  1.50 $147.68PAY8/29/13  98.45

 1.00  0.0015 Building support (from PL14128)  1.00 $98.45PAY8/30/13  98.45

 6.00  0.0022 Prep for kitchen repairs (from PL14128)  6.00 $541.92AND8/30/13  90.32

 0.00  0.0023 Clean walls in kitchen (from PL14128)  0.00 $0.00GUG8/31/13  90.32

 0.00  3.5023 Clean walls in kitchen  3.50 $379.34GUG8/31/13  90.32

 0.00  3.5023 Mask off walls & equipment in the MADF Kitchen  3.50 $379.34GUG9/1/13  90.32

 0.00  0.0023 Mask off walls & equipment in MADF Kitchen (from PL14128)  0.00 $0.00GUG9/1/13  90.32

 3.50  0.0020 MADF Kitchen Proj:install 480v power outlet for saw cutting machine  3.50 $316.12IBA9/3/13  90.32

 10.00  0.0023 Demo kitchen floor (from PL14128)  10.00 $903.20GUG9/3/13  90.32

 4.50  0.0022 Coordinate Roto-Rooter sewer repairs  4.50 $406.44AND9/3/13  90.32

 8.00  0.0023 Kitchen demo work  8.00 $722.56STAN9/3/13  90.32

 9.00  0.0022 Sewer repairs  9.00 $812.88AND9/4/13  90.32

 1.50  0.0015 Building support  1.50 $147.68PAY9/4/13  98.45
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 8.00  0.0023 Kitchen assist  8.00 $722.56STAN9/4/13  90.32

 0.90  0.0007 Moved labor  0.90 $74.23WES9/5/13  82.48

 1.50  0.0015 Building support  1.50 $147.68PAY9/5/13  98.45

 7.00  0.0023 Kitchen assitance with trenching  7.00 $632.24STAN9/5/13  90.32

 5.00  0.0022 Sewer repairs  5.00 $451.60AND9/5/13  90.32

 2.00  0.0022 Assist w/materials (from PL14124)  2.00 $194.94CAL9/5/13  97.47

 2.00  0.0022 Sewer repairs  2.00 $180.64AND9/6/13  90.32

 5.50  0.0023 Kitchen trenching work  5.50 $496.76STAN9/6/13  90.32

 1.00  0.0015 Building support  1.00 $98.45PAY9/6/13  98.45

 0.80  0.0007 Moved invoices  0.80 $65.98WES9/6/13  82.48

 1.00  0.0015 Building support  1.00 $98.45PAY9/9/13  98.45

 1.50  0.0023 Assist w/Kitchen trenching  1.50 $135.48STAN9/9/13  90.32

 0.80  0.0032 P/U locks from Economy Lock  0.80 $72.26STAN9/9/13  90.32

 0.70  0.0023 Repair damaged equipment from ROV work  0.70 $63.22STAN9/9/13  90.32

 1.00  0.0023 P/U ss trim from Lux Metals & test fit at Live Scan  1.00 $90.32STAN9/9/13  90.32

 2.00  0.0039 Escort Roto Rooter for Kitchen  2.00 $180.64NGU9/9/13  90.32

 7.50  0.0023 Clean MADF Kitchen ss counters and sinks  7.50 $677.40GUG9/9/13  90.32

 3.50  0.0023 Worked on layout for steam hood lighting  3.50 $316.12GUG9/10/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/10/13  90.32

 1.00  0.0023 Assist w/kitchen work  1.00 $90.32STAN9/10/13  90.32

 3.50  0.0023 Build landings outside freezers in parking lots  3.50 $316.12STAN9/10/13  90.32

 1.50  0.0015 Building support  1.50 $147.68PAY9/10/13  98.45

 2.00  0.0015 Building support  2.00 $196.90PAY9/11/13  98.45

 0.50  0.0045 Charge out parts to project  0.50 $45.16RIC9/11/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/11/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/12/13  90.32

 9.00  0.0023 Worked on Kitchen steam hood  9.00 $812.88GUG9/12/13  90.32

 2.00  0.0015 Building support  2.00 $196.90PAY9/12/13  98.45

 2.50  0.0015 Building support  2.50 $246.13PAY9/13/13  98.45

 8.00  0.0023 Assist w/Kitchen trench  8.00 $722.56STAN9/13/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/13/13  90.32

 7.00  0.0023 Worked on steam hood lighting  7.00 $632.24GUG9/16/13  90.32

 2.00  0.0015 Building support  2.00 $196.90PAY9/16/13  98.45

 3.50  0.0023 Assist w/Kitchen  3.50 $316.12STAN9/16/13  90.32

 1.50  0.0023 Assist w/Kitchen (brief #36 on TBD)  1.50 $135.48STAN9/17/13  90.32

 3.00  0.0015 Building support  3.00 $295.35PAY9/17/13  98.45

 4.00  0.0022 Sewer repairs  4.00 $361.28AND9/17/13  90.32
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 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/18/13  90.32

 9.00  0.0023 Drill concrete for pins  9.00 $812.88GUG9/18/13  90.32

 3.00  0.0039 Support Kitchen project  3.00 $270.96NGU9/18/13  90.32

 3.50  0.0015 Building support  3.50 $344.58PAY9/18/13  98.45

 1.00  0.0008 MADF Kitchen Meeting  1.00 $98.45PAY9/18/13  98.45

 1.00  0.0045 Update #59 re; MADF trench work  1.00 $90.32STAN9/19/13  90.32

 2.50  0.0015 Building support  2.50 $246.13PAY9/19/13  98.45

 6.50  0.0020 Wire temp outlet 480v for Pacific Cutter, prep servery for floor cutting  6.50 $587.08NGU9/19/13  90.32

 10.00  0.0023 Prep employee servery for saw cutting  10.00 $903.20GUG9/19/13  90.32

 1.00  0.0025 Mask off servery kitchen  1.00 $90.32FOW9/19/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/19/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/20/13  90.32

 2.00  0.0015 Building repairs  2.00 $196.90PAY9/20/13  98.45

 8.00  0.0022 Assist w/trench  8.00 $722.56STAN9/20/13  90.32

 6.00  0.0022 Assist w/Kitchen  6.00 $541.92STAN9/23/13  90.32

 3.50  0.0015 Project support  3.50 $344.58PAY9/23/13  98.45

 3.00  0.0015 Project support  3.00 $295.35PAY9/24/13  98.45

 1.50  0.0045 Assist w/Kitchen  1.50 $135.48STAN9/24/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/24/13  90.32

 10.00  0.0022 Sewer repairs  10.00 $903.20AND9/25/13  90.32

 5.50  0.0020 Trace and repair broken wiring in Kitchen circuit  5.50 $496.76BUC9/25/13  90.32

 1.00  0.0022 Assist w/Kitchen work  1.00 $90.32STAN9/25/13  90.32

 2.00  0.0020 Repair electrical conduit  2.00 $180.64STAN9/25/13  90.32

 3.00  0.0015 Project support  3.00 $295.35PAY9/25/13  98.45

 1.00  0.0008 MADF Kitchen Project Meeting  1.00 $98.45PAY9/26/13  98.45

 2.00  0.0015 Project support  2.00 $196.90PAY9/26/13  98.45

 1.00  0.0032 P/U materials from HD for project & install  1.00 $90.32STAN9/26/13  90.32

 1.50  0.0045 Assist w/Kitchen Project  1.50 $135.48STAN9/26/13  90.32

 10.00  0.0022 Plumbing repairs  10.00 $903.20AND9/26/13  90.32

 0.00  0.0022 Kitchen plumbing repairs  0.00 $0.00AND9/27/13  90.32

 10.00  0.0022 Kitchen plumbing repairs  10.00 $903.20AND9/27/13  90.32

 0.00  4.0022 Kitchen plumbing repairs  4.00 $433.54AND9/27/13  90.32

 2.50  0.0045 Rounded up backup air compressor for NCDF kitchen  2.50 $225.80HANS9/27/13  90.32

 8.00  0.0022 Assist w/Kitchen work  8.00 $722.56STAN9/27/13  90.32

 3.00  0.0015 Project Support  3.00 $295.35PAY9/27/13  98.45

 0.00  0.0022 Assist w/Kitchen work  0.00 $0.00STAN9/28/13  90.32

 0.00  14.5022 Assist w/Kitchen work  14.50 $1,571.57STAN9/28/13  90.32
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 0.00  15.0022 Sewer replacement  15.00 $1,625.76AND9/28/13  90.32

 0.00  0.0022 Sewer replacement  0.00 $0.00AND9/28/13  90.32

 0.00  11.0022 Kitchen sewer re-pipe  11.00 $1,192.22NGU9/28/13  90.32

 0.00  0.5035 Travel  0.50 $54.19DSMI9/29/13  90.32

 0.00  12.0022 Work on sewer lines  12.00 $1,300.61DSMI9/29/13  90.32

 0.00  10.0022 Kitchen sewer pipe repair  10.00 $1,083.84NGU9/29/13  90.32

 0.00  0.0022 Sewer replacement  0.00 $0.00AND9/29/13  90.32

 0.00  15.0022 Sewer replacement  15.00 $1,625.76AND9/29/13  90.32

 0.00  0.0035 Travel  0.00 $0.00DSMI9/29/13  90.32

 0.00  0.0022 Work on sewer lines  0.00 $0.00DSMI9/29/13  90.32

 0.00  0.0022 Kitchen sewer pipe repair  0.00 $0.00NGU9/29/13  90.32

 0.00  14.5022 Assist w/Kitchen work  14.50 $1,571.57STAN9/29/13  90.32

 0.00  0.0022 Assist w/Kitchen work  0.00 $0.00STAN9/29/13  90.32

 4.50  0.0015 Project support  4.50 $443.03PAY9/30/13  98.45

 8.00  0.0022 Assist w/Kitchen work  8.00 $722.56STAN9/30/13  90.32

 0.00  0.0022 Assist w/Kitchen work  0.00 $0.00STAN9/30/13  90.32

 0.00  5.0022 Assist w/Kitchen work  5.00 $541.92STAN9/30/13  90.32

 8.50  0.0022 MADF Kitchen plumbing repair  8.50 $767.72NGU9/30/13  90.32

 7.00  0.0022 Plumb sewer line  7.00 $632.24DSMI9/30/13  90.32

 3.00  0.0032 P/U parts  3.00 $270.96DSMI9/30/13  90.32

 0.00  0.0022 Plumb sewer line  0.00 $0.00DSMI9/30/13  90.32

 10.00  0.0023 Demo drains & clean outs in the MADF Kitchen  10.00 $903.20GUG9/30/13  90.32

 0.00  0.0022 Sewer replacement  0.00 $0.00AND9/30/13  90.32

 0.00  5.0022 Plumb sewer line  5.00 $541.92DSMI9/30/13  90.32

 0.00  15.0022 Sewer replacement  15.00 $1,625.76AND9/30/13  90.32

 0.00  5.0022 plumbing replacement (from PA14010.3)  5.00 $541.92AND10/1/13  90.32

 10.00  0.0022 plumbing replacement (from PA14010.3)  10.00 $903.20AND10/1/13  90.32

 2.00  0.0032 p/u parts (from PA14010.3)  2.00 $180.64DSMI10/1/13  90.32

 8.00  0.0022 plumb sewer drains (from PA14010.3)  8.00 $722.56DSMI10/1/13  90.32

 0.00  5.0022 plumb sewer drains (from PA14010.3)  5.00 $541.92DSMI10/1/13  90.32

 1.00  0.0023 mask off kitchen plumbing (from PA14010.3)  1.00 $90.32FOW10/1/13  90.32

 7.00  0.0022 MADF kitchen plumbing repair (from PA14010.3)  7.00 $632.24NGU10/1/13  90.32

 0.00  4.0022 MADF kitchen plumbing repair (from PA14010.3)  4.00 $433.54NGU10/1/13  90.32

 6.00  0.0023 drilled concrete for pins (from PL14130)  6.00 $541.92GUG10/1/13  90.32

 0.00  4.5023 drilled concrete for pins (from PL14130)  4.50 $487.73GUG10/1/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/1/13  98.45

 0.00  13.0022 assist w/kitchen work (from PA14010.3)  13.00 $1,408.99STAN10/1/13  90.32
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 0.00  13.0022 Assist with kitchen work  13.00 $1,408.99STAN10/2/13  90.32

 4.00  0.0015 Project support  4.00 $393.80PAY10/2/13  98.45

 10.00  0.0022 worked on plumbing & cleanup (from PL 14130)  10.00 $903.20GUG10/2/13  90.32

 0.00  4.5022 worked on plumbing & cleanup (from PL 14130)  4.50 $487.73GUG10/2/13  90.32

 1.00  0.0035 travel  1.00 $90.32DSMI10/2/13  90.32

 0.00  5.0022 Plumb sewer lines  5.00 $541.92DSMI10/2/13  90.32

 0.00  5.0022 Plumbing replacement  5.00 $541.92AND10/2/13  90.32

 10.00  0.0022 Plumbing replacement  10.00 $903.20AND10/2/13  90.32

 4.50  0.0022 Repair Kitchen sewer plumbing  4.50 $406.44NGU10/2/13  90.32

 9.00  0.0022 Plumb sewer lines  9.00 $812.88DSMI10/2/13  90.32

 2.00  0.0020 P/U parts, move microwave oven  2.00 $180.64FOW10/2/13  90.32

 1.00  0.0035 Travel  1.00 $90.32DSMI10/3/13  90.32

 8.50  0.0022 Plumb waste lines  8.50 $767.72DSMI10/3/13  90.32

 1.00  0.0022 Assist w/plumbing  1.00 $90.32NGU10/3/13  90.32

 0.00  5.0022 Plumbing replacement  5.00 $541.92AND10/3/13  90.32

 10.00  0.0022 Plumbing replacement  10.00 $903.20AND10/3/13  90.32

 0.00  5.0022 Plumb waste lines  5.00 $541.92DSMI10/3/13  90.32

 0.00  1.0022 Assist w/plumbing  1.00 $108.38NGU10/3/13  90.32

 10.00  0.0020 repair conduit, jack hammer floor to expose pipes, clean up (from PL14130)  10.00 $903.20GUG10/3/13  90.32

 5.00  0.0015 Project support  5.00 $492.25PAY10/3/13  98.45

 0.00  11.5022 Assist with kitchen work  11.50 $1,246.42STAN10/3/13  90.32

 0.00  9.0022 Assist with kitchen work  9.00 $975.46STAN10/4/13  90.32

 3.00  0.0015 Project support  3.00 $295.35PAY10/4/13  98.45

 0.00  1.0035 Travel  1.00 $108.38DSMI10/4/13  90.32

 0.00  9.0022 Plumb waste lines  9.00 $975.46DSMI10/4/13  90.32

 0.00  4.0022 Plumbing replacement  4.00 $433.54AND10/4/13  90.32

 10.00  0.0022 Plumbing replacement  10.00 $903.20AND10/4/13  90.32

 0.00  10.5022 Plumbing replacement--vandalism marked  10.50 $1,138.03AND10/5/13  90.32

 0.00  15.5023 Assist with kitchen trench  15.50 $1,679.95STAN10/5/13  90.32

 0.00  13.5022 Plumbing replacement  13.50 $1,463.18AND10/6/13  90.32

 0.00  1.0035 Travel  1.00 $108.38DSMI10/6/13  90.32

 0.00  10.0022 Reroute steam return line  10.00 $1,083.84DSMI10/6/13  90.32

 0.00  10.0022 Plumbing replacement -- coordinate project  10.00 $1,083.84AND10/7/13  90.32

 1.00  0.0020 Meet with Pete Anderson to review kitchen lighting and kitchen island circuit work to be completed.  1.00 $90.32IBA10/7/13  90.32

 3.50  0.0015 Project support  3.50 $344.58PAY10/7/13  98.45

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/8/13  98.45

 8.00  0.0023 assist w/Kitchen work (from PA14010.3)  8.00 $722.56STAN10/8/13  90.32
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 9.00  0.0020 Install 1/2" conduit and boxes for kitchen @ MADF island hood.

Pull wine (wire?) to all boxes.

 9.00 $812.88IBA10/8/13  90.32

 0.50  0.0035 Travel  0.50 $45.16DSMI10/8/13  90.32

 4.00  0.0022 Lay out sink drains  4.00 $361.28DSMI10/8/13  90.32

 10.00  0.0022 Kitchen repairs tray machine steam lines.  10.00 $903.20AND10/8/13  90.32

 10.00  0.0022 kitchen repairs to steam lines (from PA14010.3)  10.00 $903.20AND10/9/13  90.32

 1.00  0.0032 p/u part for tray machine steam line (from PL14130)  1.00 $90.32NGU10/9/13  90.32

 8.00  0.0023 assist w/project work (from PA14010.3)  8.00 $722.56STAN10/9/13  90.32

 3.00  0.0015 Project support.  3.00 $295.35PAY10/9/13  98.45

 3.00  0.0015 Project support  3.00 $295.35PAY10/10/13  98.45

 5.00  0.0022 Assist w/Kitchen work  5.00 $451.60STAN10/10/13  90.32

 2.50  0.0040 repair tray machine steam line (from PL14130)  2.50 $225.80NGU10/10/13  90.32

 8.00  0.0023 Assist w/Kitchen work  8.00 $722.56STAN10/11/13  90.32

 4.00  0.0015 Project support  4.00 $393.80PAY10/11/13  98.45

 8.00  0.0023 Assist w/kitchen work  8.00 $722.56STAN10/14/13  90.32

 3.50  0.0015 project support (from PA14010.3)  3.50 $344.58PAY10/14/13  98.45

 10.00  0.0020 kitchen equipment installation  10.00 $903.20IBA10/14/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/15/13  98.45

 4.00  0.0022 Assist w/Kitchen work.  4.00 $361.28STAN10/15/13  90.32

 8.00  0.0023 Assist w/Kitchen work  8.00 $722.56STAN10/16/13  90.32

 0.50  0.0045 Move mixer to MADF  0.50 $45.16RIC10/16/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/16/13  98.45

 9.00  0.0023 moved equipment out of Kitchen, poured concrete floor in Kitchen freezer (from PL14130)  9.00 $812.88GUG10/16/13  90.32

 0.00  5.0023 moved equipment out of Kitchen, pured concrete floor in Kitchen freezer (from PL14130)  5.00 $541.92GUG10/16/13  90.32

 2.00  0.0040 repair steam line for tray machine (from PL14130)  2.00 $180.64NGU10/16/13  90.32

 0.00  5.5043 Concrete work in walk-in freezer; rebar install;; clean up  5.50 $596.11IBA10/16/13  90.32

 10.00  0.0023 Move kitchen equipment for new flooring at MADF  10.00 $903.20IBA10/16/13  90.32

 8.00  0.0022 plumbing repairs for equipment (from PL14130)  8.00 $722.56AND10/16/13  90.32

 10.00  0.0023 Move Kitchen equipment at MADF; clean up flooring; install 208v 30a electrical pigtail  10.00 $903.20IBA10/17/13  90.32

 10.00  0.0023 MADF Kitchen Project (from PL14130)  10.00 $903.20GUG10/17/13  90.32

 7.00  0.0040 Coordinate Kitchen equipment; standby floor prep  7.00 $632.24AND10/17/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/17/13  98.45

 8.00  0.0023 Assist w/Kitchen work  8.00 $722.56STAN10/17/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/18/13  98.45

 8.00  0.0023 assist w/Kitchen work (from PA14010.3)  8.00 $722.56STAN10/18/13  90.32

 7.00  0.0040 Kitchen equipment inventory; check units; escort floor vendor  7.00 $632.24AND10/18/13  90.32

 0.00  10.0023 escort flooring contractor into the MADF Kitchen and work off punch list (from PL14130)  10.00 $1,083.84GUG10/18/13  90.32
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 10.00  0.0023 escort flooring contractors into the MADF Kitchen & worked off punch list (from PL14130)  10.00 $903.20GUG10/21/13  90.32

 3.50  0.0015 project support (from PA14010.3)  3.50 $344.58PAY10/21/13  98.45

 6.00  0.0023 assist w/Kitchen work (from PL14130)  6.00 $541.92STAN10/21/13  90.32

 6.50  0.0023 assist w/Kitchen work (from PL14130)  6.50 $587.08STAN10/22/13  90.32

 2.00  0.0015 project support (from PA14010.3)  2.00 $196.90PAY10/22/13  98.45

 8.00  0.0023 escort flooring contractor in the MADF Kitchen to install top coat of flooring (from PL14130)  8.00 $722.56GUG10/22/13  90.32

 1.50  0.0040 Coordinate Kitchen repairs; escort vendors  1.50 $135.48AND10/22/13  90.32

 4.00  0.0040 Coordinate SAC crew; plumbing installation for sinks  4.00 $361.28AND10/23/13  90.32

 10.00  0.0023 escort flooring contractor into the MADF Kitchen to put the final top coat on the floor (from PL14130)  10.00 $903.20GUG10/23/13  90.32

 0.00  2.5023 escort flooring contractor into the MADF Kitchen to put the final top coat on the floor (from PL 14130)  2.50 $270.96GUG10/23/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/23/13  98.45

 8.00  0.0023 Assist w/Kitchen work  8.00 $722.56STAN10/23/13  90.32

 0.00  3.0023 assist w/Kitchen work (from PL14130)  3.00 $325.15STAN10/23/13  90.32

 8.00  0.0023 assist w/Kitchen work (from PL14130)  8.00 $722.56STAN10/24/13  90.32

 0.00  1.5023 assist w/Kitchen work (from PL14130)  1.50 $162.58STAN10/24/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/24/13  98.45

 10.00  0.0023 started to move equipment into the kitchen & prep counters for install (from PL14130)  10.00 $903.20GUG10/24/13  90.32

 0.00  2.5023 started to move equipment into the kitchen & prep counters for install (from PL14130)  2.50 $270.96GUG10/24/13  90.32

 5.50  0.0022 install faucet, plumbing for kitchen (from PL14130)  5.50 $496.76NGU10/24/13  90.32

 0.00  2.0022 install faucet, plumbing for kitchen (PL14130)  2.00 $216.77NGU10/24/13  90.32

 3.00  0.0022 Coordinate repairs w/ #s 6,15,42 & 54; meet w/Detention staff re: progress  3.00 $270.96AND10/24/13  90.32

 5.00  0.0040 assist kitchen reassembly (form PL 14130)  5.00 $451.60HANS10/25/13  90.32

 0.00  10.0023 p'd/u parts & prepped for counter install (from PL14130)  10.00 $1,083.84GUG10/25/13  90.32

 0.00  3.5022 worked on kitchen plumbing  (from PL 14130)  3.50 $379.34GUG10/25/13  90.32

 8.00  0.0023 assist w/Kitchen work (from PL 14130)  8.00 $722.56STAN10/25/13  90.32

 0.00  3.5023 assist w/Kitchen work (from PL14130)  3.50 $379.34STAN10/25/13  90.32

 0.00  14.0023 assist w/Kitchen work (from PL 14130)  14.00 $1,517.38STAN10/26/13  90.32

 0.00  11.5023 install counters & sinks in the MADF Kitchen (from PL 14130)  11.50 $1,246.42GUG10/26/13  90.32

 0.00  12.5023 install counters and sink, prep for Lux (PL14130)  12.50 $1,354.80GUG10/27/13  90.32

 0.00  14.0023 assist w/Kitchen work (from PL14130)  14.00 $1,517.38STAN10/27/13  90.32

 0.00  8.0023 assist  w/Kitchen work (from PL 14130)  8.00 $867.07STAN10/28/13  90.32

 0.00  5.5023 assist w/Kitchen work (from PL14130)  5.50 $596.11STAN10/28/13  90.32

 0.00  13.5023 jescort Lux into MADF Kitchen to complete the install of counters & sink, remove forms from concrete, 

install Kitchen eqiupment & prep walk-in refrigerator floor for concrete ( from PL 14130)

 13.50 $1,463.18GUG10/28/13  90.32

 1.50  0.0015 scheduling  1.50 $147.68MCB10/28/13  98.45

 0.00  4.0022 plumb hood drain (from PA14010.3)  4.00 $433.54DSMI10/28/13  90.32

 8.00  0.0023 kitchen punch list (from PA14010.3)  8.00 $722.56MEZ10/29/13  90.32
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 2.00  0.0015 assist with ts'ing & materials  2.00 $194.94CAL10/29/13  97.47

 2.50  0.0032 p/u parts (from PA14010.3)  2.50 $225.80DSMI10/29/13  90.32

 0.00  5.5022 plumb dishwasher (from PA14010.3)  5.50 $596.11DSMI10/29/13  90.32

 6.00  0.0023 Kitchen at MADF  6.00 $541.92BUCH10/29/13  90.32

 4.00  0.0022 repair plumbing in Kitchen  (from PL 14130)  4.00 $361.28NGU10/29/13  90.32

 0.00  1.0022 repair plumbing in Kitchen (from PL 14130)  1.00 $108.38NGU10/29/13  90.32

 0.00  11.0023 open  servery, prep floors, move equipment in & escort Lux (from PL14130)  11.00 $1,192.22GUG10/29/13  90.32

 0.00  5.0023 assist w/Kitchen work (from PL 14130)  5.00 $541.92STAN10/29/13  90.32

 0.00  7.0023 assist w/Kitchen work (from PL 14130)  7.00 $758.69STAN10/29/13  90.32

 0.00  8.0023 assist w/Kitchen work (from PL 14130)  8.00 $867.07STAN10/30/13  90.32

 0.00  6.0023 assist w/Kitchen work (from PL14130)  6.00 $650.30STAN10/30/13  90.32

 10.00  0.0023 prep floors, remove roll-up  10.00 $903.20WEB10/30/13  90.32

 7.00  0.0040 reassembly of kitchen equipment  7.00 $632.24SEL10/30/13  90.32

 0.00  7.0032 p.u parts (from PL14130)  7.00 $758.69GUG10/30/13  90.32

 0.00  6.0023 caulk steam hood, completed floor prep for walk-in refrig, set up for walk-in refrig floor sealer & clean 

up work site (from PL 14130)

 6.00 $650.30GUG10/30/13  90.32

 8.00  0.0021 MADF Kitchen equipment (from PL14130)  8.00 $722.56HANS10/30/13  90.32

 1.00  0.0015 project support (from PA14010.3)  1.00 $98.45PAY10/30/13  98.45

 0.00  1.0035 travel  1.00 $108.38DSMI10/30/13  90.32

 1.00  0.0015 assist w/lay out  1.00 $97.47CAL10/30/13  97.47

 0.00  4.5022 plumb tray machine  4.50 $487.73DSMI10/30/13  90.32

 10.00  0.0023 Kitchen punch list  10.00 $903.20MEZ10/30/13  90.32

 1.50  0.0015 review scope w/#51 & #52  1.50 $147.68MCB10/30/13  98.45

 6.00  0.0023 kitchen punch list  6.00 $541.92MEZ10/31/13  90.32

 1.50  0.0011 track down timecards, process invoice  1.50 $147.68MCB10/31/13  98.45

 2.00  0.0036 gathered equipment for project  2.00 $194.94CAL10/31/13  97.47

 10.00  0.0023 paint, install food equipment  10.00 $903.20WEB10/31/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY10/31/13  98.45

 0.00  10.5023 p/u parts, move kitchen equipment in & escort Lux (from PL14130)  10.50 $1,138.03GUG10/31/13  90.32

 2.00  0.0045 work on kitchen eqiupment (from PL14130)  2.00 $180.64HANS10/31/13  90.32

 3.50  0.0022 solder copper for kitchen plumbing (from PL14130)  3.50 $316.12NGU10/31/13  90.32

 0.00  8.0023 assist w/kitchen work (from PL14130)  8.00 $867.07STAN10/31/13  90.32

 0.00  8.0023 assist w/Kitchen work (from PL14130)  8.00 $867.07STAN11/1/13  90.32

 0.00  7.0023 assist w/Kitchen work (from PL14130)  7.00 $758.69STAN11/1/13  90.32

 0.00  6.5023 punch list  6.50 $704.50WEB11/1/13  90.32

 3.00  0.0030 ts'ing boiler problems (from PL 14130)  3.00 $270.96HANS11/1/13  90.32

 0.00  1.0030 ts'ing boiler problems (from PL14130)  1.00 $108.38HANS11/1/13  90.32
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 0.00  11.0023 put up containment and installed Kitchen eqiupment (from PL14130)  11.00 $1,192.22GUG11/1/13  90.32

 0.00  1.0015 technical assistance  1.00 $118.14MCB11/1/13  98.45

 0.00  3.0036 set up containment & gathered equipment  3.00 $350.89CAL11/1/13  97.47

 0.00  10.0022 plumb drains & tempered water  10.00 $1,083.84DSMI11/1/13  90.32

 0.00  10.0022 plumb drains  10.00 $1,083.84DSMI11/2/13  90.32

 0.00  16.5023 install & hook up Kitchen equipment, install walk-in refrigerator floor (from PL14130)  16.50 $1,788.34GUG11/2/13  90.32

 0.00  8.0022 install insulatiion on hot water lines (from PL14130)  8.00 $867.07DYS11/2/13  90.32

 0.00  4.5037 primer & topcoat walk-in floors, equipment install (from PL14130)  4.50 $487.73DYS11/2/13  90.32

 0.00  1.0026 door cyl install (from PL 14130)  1.00 $108.38DYS11/2/13  90.32

 0.00  12.0023 assist w/Kitchen work (from PL14130)  12.00 $1,300.61STAN11/2/13  90.32

 0.00  3.5023 assist w/Kitchen work (from PL14130)  3.50 $379.34STAN11/2/13  90.32

 0.00  8.5023 assist w/Kitchen work (from PL14130)  8.50 $921.26STAN11/3/13  90.32

 0.00  2.0045 coordinate project & update to #36 (from PL14130)  2.00 $216.77STAN11/3/13  90.32

 0.00  9.0023 undercoat counter & sinks, completed walk-in refrigerator floors, worked on Kitchen eqiupment & 

cleaned up (from PL14130)

 9.00 $975.46GUG11/3/13  90.32

 0.00  4.0037 epoxy coat, then sealer in walk-ins (from PL14130)  4.00 $433.54DYS11/3/13  90.32

 0.00  4.5040 remove eqiupment wheels, install dish machine exhaust, organize & clean up (from PL14130)  4.50 $487.73DYS11/3/13  90.32

 10.00  0.0020 MADF Kitchen Remodel Project  10.00 $903.20IBA11/4/13  90.32

 1.50  0.0022 assist w/re-stock materials  1.50 $146.21CAL11/4/13  97.47

 10.00  0.0023 Kitchen punch list  10.00 $903.20MEZ11/4/13  90.32

 0.00  6.0023 assist w/Kitchen work (from PL14130)  6.00 $650.30STAN11/4/13  90.32

 0.00  2.0023 set up heaters & lights for staff working out by tents (from PL14130)  2.00 $216.77STAN11/4/13  90.32

 0.00  1.5023 coordinate getting Pride into building (from PL14130)  1.50 $162.58STAN11/4/13  90.32

 10.00  0.0023 weld ss braces, install thresholds  10.00 $903.20WEB11/4/13  90.32

 0.00  1.0023 coordinate to-do list (from PL14130)  1.00 $108.38STAN11/5/13  90.32

 0.00  12.0023 assist w/Kitchen work (from PL14130)  12.00 $1,300.61STAN11/5/13  90.32

 10.00  0.0023 Word SS, install thresholds & sweeps, install ss grates  10.00 $903.20WEB11/5/13  90.32

 0.00  5.5022 plumb in drains  5.50 $596.11DSMI11/5/13  90.32

 6.00  0.0020 MADF Kitchen equipment: hook up, verify wires, order material  (from PL14130)  6.00 $541.92IBA11/5/13  90.32

 10.00  0.0023 Kitchen punch list  10.00 $903.20MEZ11/5/13  90.32

 5.50  0.0025 paint concrete patches, repair ball valve  5.50 $496.76FOW11/6/13  90.32

 5.00  0.0020 MADF Kitchen Equipment: hook up, testing  5.00 $451.60IBA11/6/13  90.32

 3.00  0.0015 project support  3.00 $295.35PAY11/6/13  98.45

 1.00  0.0035 travel  1.00 $90.32DSMI11/6/13  90.32

 9.00  0.0022 plumb kitchen  9.00 $812.88DSMI11/6/13  90.32

 0.00  6.9022 plumb kitchen  6.90 $747.85DSMI11/6/13  90.32

 5.00  0.0023 stand flag pole  5.00 $451.60WEB11/6/13  90.32
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 4.00  0.0023 punch list  4.00 $361.28WEB11/6/13  90.32

 0.00  1.5023 assist w/Kitchen work (from PL 14130)  1.50 $162.58STAN11/6/13  90.32

 0.00  3.0023 coordinate, organize & clear job (from PL14130)  3.00 $325.15STAN11/6/13  90.32

 8.00  0.0023 assist w/Kitchen work (from PL14130)  8.00 $722.56STAN11/6/13  90.32

 0.00  11.5023 assist w/Kitchen work (from PL 14130)  11.50 $1,246.42STAN11/7/13  90.32

 10.00  0.0023 punch list  10.00 $903.20WEB11/7/13  90.32

 2.50  0.0015 scheduling, technical assistance  2.50 $246.13MCB11/7/13  98.45

 0.50  0.0022 sewer cam to MADF  0.50 $45.16DYS11/7/13  90.32

 3.00  0.0015 project support  3.00 $295.35PAY11/7/13  98.45

 7.00  0.0023 Kitchen punch list  7.00 $632.24MEZ11/7/13  90.32

 10.00  0.0020 MADF Kitchen: elec equip. hook-up, 3 receptacle Kit. equip.: mixer, freezer, disposal, center island, 

install 3-way switches, install damage counter recept's total (6) & weatherproof roof covers

 10.00 $903.20IBA11/7/13  90.32

 0.00  13.0023 install Kitchen equipment & work off of punch list  13.00 $1,408.99GUG11/8/13  90.32

 0.00  1.0032 p/u parts  1.00 $108.38DSMI11/8/13  90.32

 0.00  1.0035 travel  1.00 $108.38DSMI11/8/13  90.32

 0.00  12.5022 plumb in drains  12.50 $1,354.80DSMI11/8/13  90.32

 0.00  12.5023 assist w/Kitchen work  12.50 $1,354.80STAN11/8/13  90.32

 0.00  8.0023 assist w/Kitchen work  8.00 $867.07STAN11/9/13  90.32

 8.00  0.0025 paint pantry room  8.00 $722.56BUC11/9/13  90.32

 0.00  13.0025 paint dry storage room  13.00 $1,408.99GUG11/9/13  90.32

 0.00  9.0025 prep & paint dry storage room  9.00 $975.46DYS11/9/13  90.32

 0.00  12.0023 install backsplashes  12.00 $1,300.61GUG11/10/13  90.32

 0.00  8.0020 install solenoid valve, run electrical from controller to disposal & 24v to solenoid  8.00 $867.07DYS11/10/13  90.32

 0.00  1.0032 p/u parts  1.00 $108.38DYS11/10/13  90.32

 0.00  3.0023 install backsplashes  3.00 $325.15DYS11/10/13  90.32

 0.00  12.0023 assist w/Kitchen work  12.00 $1,300.61STAN11/10/13  90.32

 0.00  15.0023 assist w/Kitchen work  15.00 $1,625.76STAN11/11/13  90.32

 0.00  12.0023 worked off of punch list & cleaned up Kitchen  12.00 $1,300.61GUG11/11/13  90.32

 0.00  11.0023 modify & install dishwasher covers, cover wall, floor sink covers, replace equipment wheels, move 

equip into Kitchen, all tools out to Shop/truck, clean up

 11.00 $1,192.22DYS11/11/13  90.32

 6.00  0.0040 work on Kitchen equipment  6.00 $541.92BUC11/11/13  90.32

 8.00  0.0022 repair leaks at tray machine (from PL14130)  8.00 $722.56AND11/12/13  90.32

 6.50  0.0025 touch up paint, seal break room floor, caulk sinks  6.50 $587.08FOW11/12/13  90.32

 1.00  0.0015 scheduling  1.00 $98.45MCB11/12/13  98.45

 8.50  0.0020 MADF Kitchen: ts Ansul elec system, install w/p covers where needed  8.50 $767.72IBA11/12/13  90.32

 0.00  10.0023 worked on Kitchen equipment  10.00 $1,083.84GUG11/12/13  90.32

 3.00  0.0015 project support  3.00 $295.35PAY11/12/13  98.45

 0.00  9.5023 assist w/Kitchen work  9.50 $1,029.65STAN11/12/13  90.32
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 0.00  11.0023 assist w/Kitchen work  11.00 $1,192.22STAN11/13/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY11/13/13  98.45

 0.00  11.0023 worked on Kitchen equipment  11.00 $1,192.22GUG11/13/13  90.32

 1.50  0.0045 p/u stuff from NCDF  1.50 $135.48PAN11/13/13  90.32

 5.00  0.0040 secure equipment, connect gas lines & test, install door closer  5.00 $451.60DYS11/13/13  90.32

 0.50  0.0035 travel  0.50 $45.16DYS11/13/13  90.32

 5.00  0.0020 research electrical parts/material for magnetic starter  5.00 $451.60IBA11/13/13  90.32

 5.00  0.0040 kitchen equipment hook-up/identification testing  5.00 $451.60IBA11/13/13  90.32

 10.00  0.0040 repairs on cup machine, install new elements fuses (from PL14130)  10.00 $903.20AND11/13/13  90.32

 10.00  0.0020 MADF Kitchen Remodel: build new starter for 480v kitchen island & test, add 120 v control for Ansul 

System

 10.00 $903.20IBA11/14/13  90.32

 0.00  10.0023 worked on Kitchen equipment  10.00 $1,083.84GUG11/14/13  90.32

 2.00  0.0015 project support (from PA14010.3)  2.00 $196.90PAY11/14/13  98.45

 8.00  0.0040 assisted w/Kitchen project  8.00 $722.56SEL11/14/13  90.32

 0.00  9.5023 assist w/Kitchen work  9.50 $1,029.65STAN11/14/13  90.32

 0.50  0.0035 travel  0.50 $45.16DYS11/14/13  90.32

 5.50  0.0040 install door closer & covers & missing screws, ts disposal  5.50 $496.76DYS11/14/13  90.32

 8.00  0.0040 replaced steam lines for steam kettle, replaced ball valves in condensate room  8.00 $722.56SEL11/15/13  90.32

 0.00  9.0023 assist w/Kitchen work  9.00 $975.46STAN11/15/13  90.32

 2.00  0.0015 project support (from PA14010.3)  2.00 $196.90PAY11/15/13  98.45

 0.00  6.0022 re-stock plumbing supplies  6.00 $650.30DSMI11/16/13  90.32

 0.00  5.0023 assist w/Kitchen work  5.00 $541.92STAN11/16/13  90.32

 8.00  0.0023 clean up Shop & pull down tents  8.00 $722.56STAN11/18/13  90.32

 10.00  0.0023 clean up, p/u parts & tear down kitchen tents  10.00 $903.20GUG11/18/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY11/18/13  98.45

 1.00  0.0040 opened steam valves, purged & tested system  1.00 $90.32LYO11/18/13  90.32

 3.00  0.0030 fire boiler: open steam for steam kettle & tray machine  3.00 $270.96NGU11/18/13  90.32

 2.50  0.0045 misc clean-up at MADF Kitchen - material  2.50 $225.80IBA11/18/13  90.32

 3.00  0.0015 project support (from PA14010.3)  3.00 $295.35PAY11/19/13  98.45

 8.00  0.0010 shop clean-up  8.00 $722.56GUG11/19/13  90.32

 1.00  0.0032 p/u parts  1.00 $90.32GUG11/19/13  90.32

 4.00  0.0023 clean up & put away  4.00 $361.28STAN11/19/13  90.32

 4.00  0.0021 repair produce compressor  4.00 $361.28STAN11/19/13  90.32

 6.00  0.0021 replaced, removed compressor, installed filter cover, pressure switch  6.00 $541.92SEL11/20/13  90.32

 8.00  0.0040 assisted w/Kitchen refrigerator  8.00 $722.56STAN11/20/13  90.32

 1.50  0.0032 p/u parts  1.50 $135.48GUG11/20/13  90.32

 5.00  0.0010 shop clean-up  5.00 $451.60GUG11/20/13  90.32
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 1.00  0.0015 project support (from PA14010.3)  1.00 $98.45PAY11/20/13  98.45

 2.00  0.0032 p/u parts  2.00 $180.64GUG11/21/13  90.32

 0.50  0.0010 shop clean-up  0.50 $45.16GUG11/21/13  90.32

 1.50  0.0023 assist w/Kitchen work, adjust steam kettle  1.50 $135.48STAN11/21/13  90.32

 7.00  0.0021 pressure test, repair leak, install other pressure switch  7.00 $632.24SEL11/21/13  90.32

 1.50  0.0028 assist w/refrigeration work  1.50 $135.48STAN11/22/13  90.32

 3.00  0.0040 ts & order materials for cup machine  3.00 $270.96STAN11/22/13  90.32

 2.50  0.0007 process 4 p/o's  2.50 $180.73LATANGAN12/2/13  72.29

 1,657.70  929.90 2,587.60 $251,957.28 PC6801A.3 Labor Total
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Trans. Date Invoice # Acct. No. Vendor Item Description CostInv. Date

08/20/2013 039686 $98.91 HAR001 tie downs- AND-PC403013-5440508/16/2013

09/03/2013 3213776 $100.88 HOM001 12 80g demon conical403013-5440508/29/2013

09/06/2013 039686 $(99.91)HAR001 reverse entry Barbara does not have403013-5440508/16/2013

09/06/2013 S101631592.003 $(380.29)IND001 Return / Credit: 1 15a 3p ckt brkr403013-5440508/19/2013

09/06/2013 S101631592.004 $380.29 IND001 1 20a 3p ckt brkr403013-5440508/19/2013

09/06/2013 1213497 $205.41 HOM001 15 41/2 " x 7/8 mtl cut to 1 1/4 x 1 7/8 eyebolt w/nut403013-5440508/16/2013

09/06/2013 S101659404.001 $99.54 IND001 6 buss class r reducer fuse403013-5440508/14/2013

09/06/2013 S10631109.001 $117.07 IND001 1 1" alum b cond body to 500 10 str thin cu gm403013-5440508/15/2013

09/06/2013 S101631592.001 $760.58 IND001 1 15a dp ckt brkr & 1 20a 3p ckt brkr403013-5440508/15/2013

09/06/2013 S101631592-002 $12.16 IND001 1 10 combo anchor kit403013-5440508/15/2013

09/06/2013 4213720 $38.78 HOM001 5 high heat spray to 1 gal prem sprayer403013-5440508/28/2013

09/06/2013 1646692 $57.09 CAL002 1 test ball & 1 econ o grip plug403013-5440506/25/2013

09/06/2013 1649286 $150.62 CAL002 1 3/8 x 75 core cable w/male fem coup403013-5440507/01/2013

09/06/2013 1099238 $4.26 BUR001 1 2x4-10'df403013-5440508/13/2013

09/06/2013 S101627293.001 $1,285.87 IND001  2 60a 600v 4sn sw Nema3 to 8 ILS PBT-1/0403013-5440508/12/2013

09/06/2013 S101627542.001 $205.40 IND001  8 ILS PBT-2-4 to 1 5/16 mag nutdriver403013-5440508/13/2013

09/06/2013 0000049977 $210.28 ECO002 4 abus padlocks & 4 keys to ns & uds5403013-5440508/13/2013

09/06/2013 S101627988.001 $48.45 IND001 2 1" plate type hub & 10 7/8 shallow galv slotted strut403013-5440508/13/2013

09/06/2013 S101628948.001 $104.47 IND001 8 600v fusetron dual element403013-5440508/13/2013

09/06/2013 039686 $99.91 HAR001 tie downs-AND-PC403013-5440508/16/2013

09/10/2013 2213807 $275.57 HOM001 1 pk masking tape cp to 1 tank board 36"x48"403013-5440508/30/2013

09/10/2013 8201197 $14.88 HOM001  3 1 1/2 " 2'x4' polystyrene403013-5440509/03/2013

09/11/2013 STOCK $604.56 STOCK material from inventory (from PA14010.3)210202-0200009/11/2013

09/13/2013 S101638130.001 $182.44 IND001 1 sq bx 4 -2-1/8dp 1/2+TKO to 3 3/4x66' elect tape403013-5440508/21/2013

09/17/2013 CAS153075 $14.55 FAS001 100 16-14.180 FBLDCNYBS403013-5440509/03/2013

09/17/2013 59021237 $34.43 MCM001 3 plastic notice signs: "Not an Entrance"403013-5440508/30/2013

09/17/2013 59079067 $24.12 MCM001 2 plastic notice signs: "Not an Entrance"403013-5440509/03/2013

09/23/2013 0000050911 $335.00 ECO002 6 ABUS padlock & 6 keyed to NS403013-5440509/09/2013

09/23/2013 5214275 $85.74 HOM001 1 masking film 99"x9o'  to 1 Mason twine #18c500 nylon403013-5440509/16/2013

09/26/2013 1706545 $437.80 CAL002 20 1/2x20 I hard cop tube to 1 Tiny Tim h/saw w/bid403013-5440508/29/2013

09/26/2013 9239888036 $73.63 GRA002 2 auto center punch, 5/8 d x 5 5/8 I403013-5440509/10/2013
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09/26/2013 7200777 $87.76 HOM001 20 1/2x20 I hard cop tube to 1 Tiny Tim h/saw w/bid403013-5440508/15/2013

09/26/2013 6111214 $(87.76)HOM001 Return/Credit: 6 ratcheting tie downs403013-5440508/15/2013

09/27/2013 SAC $998.00 SAC001 Digging trenches for plumbing in main jail; hauled dirt to d403013-5440509/27/2013

09/28/2013 SAC $998.00 SAC001  Continued to excavate sewer line in the MADF for Fac Ops403013-5440509/28/2013

09/29/2013 SAC $998.00 SAC001  Completed trenching in main jail kitchen; cleaned up in kit403013-5440509/29/2013

09/30/2013 SAC $998.00 SAC001 Continue tp put pea gravel on top of new sewer at the MADF f403013-5440509/30/2013

10/01/2013 15514615 $559.76 FRI001 1 grape lug 30# to 5 4x4-10' df (from PA14010.3)403013-5440509/29/2013

10/01/2013 7214553 $117.17 HOM001 1 3/4"x25' steel flex conduit to 2 male adapter 3/4" (from P403013-5440509/24/2013

10/01/2013 6201667 $5.04 HOM001 1 pvc solvent cement (from PA14010.3)403013-5440509/25/2013

10/01/2013 5201689 $139.21 HOM001 5 19/32 cat sheathing fir to 1 2x caution blue sp (from PA14403013-5440509/26/2013

10/01/2013 S101643506.001 $65.39 IND001 #2cd/lkg receipt (from pa14010.3)403013-5440508/27/2013

10/01/2013 S101644967.001 $112.63 IND001 3 1/2 single fs bo to 1 9-3/4 crimping tool (from PA14010.3)403013-5440508/27/2013

10/01/2013 S101643506.002 $8.72 IND001 1 frt & handling for S101643506.001 (from PA14010.3)403013-5440508/28/2013

10/01/2013 S101648606.001 $82.60 IND001 6 multi-functional clip to 10 comp connect 1/2 ts emt s (fro403013-5440508/29/2013

10/01/2013 31280 $763.43 LUX001 12 14 ga 2B or #4 ss plate - no sharp corners (from PA14010.403013-5440508/28/2013

10/01/2013 866142 $31.39 NAP001 3 cleaner to 4 sand pad (from PA14010.3)403013-5440508/26/2013

10/01/2013 45093014-00 $12.68 REF001 1 COO 335 thermometer & 1 COO 25HP thermometer (from PA14010403013-5440508/29/2013

10/01/2013 7960-696010 $23.46 CIT001 4 pltd cnd clamp to 10 emt1-403013-5440508/23/2013

10/01/2013 SAC $998.00 SAC001 remove old fill & base rock. Fill open trenches with pea gra403013-5440510/01/2013

10/02/2013 SAC $998.00 SAC001 back filling trench es installing rebar, installing vap barr403013-5440510/02/2013

10/02/2013 SAC $159.33 SAC001 lay vapor barrier , remove excess gravel403013-5440510/02/2013

10/02/2013 SAC $212.44 SAC001 digging ditch , back filling ditch for plumbing repairs403013-5440510/02/2013

10/02/2013 SAC $374.25 SAC001 back filling trenches with pea gravel, dipping & cleaning ou403013-5440510/02/2013

10/04/2013 SAC $998.00 SAC001 back fill trenches, drill rebar holes install rebar, lay vap403013-5440510/04/2013

10/05/2013 SAC $998.00 SAC001 helped carry concrete pump hose, helped finish concrete, cle403013-5440510/05/2013

10/07/2013 46919 $9,865.00 PAC002 Electric saw, demo & remove concrete at MADF kitchen-QB14-26403013-5440509/30/2013

10/07/2013 9214778 $52.20 HOM001 4 1" pvc coupling sxs to 3 3"x10' abs-dwv pipe (from PA14010403013-5440510/02/2013

10/07/2013 3214349 $108.23 HOM001 24 3/8"x10' #3 rebar to 1 tie wire twister (from PA14010.3)403013-5440509/18/2013

10/07/2013 2214399 $184.66 HOM001 5 2x6-8' doug fir to 2 carriage bolt 1/2 x 10 (from PA14010.403013-5440509/19/2013

10/07/2013 0214722 $133.86 HOM001 1 4"x82' foam closet wrap to 12 cove wall base adhesive 11oz403013-5440510/01/2013

10/07/2013 9233720581 $436.29 GRA002 2 instant canopy, 10' x 10'` (from PA14010.3)403013-5440509/03/2013

10/09/2013 1737420 $214.37 CAL002 Galv stl nip, fender washers, wall dog kit hex, coups, dbl w403013-5440510/03/2013

10/09/2013 1735047-1 $947.47 CAL002 Clean out, vand prf screws (from PA14010.3)403013-5440510/03/2013

10/09/2013 1736900 $352.22 CAL002 Galv tee, calv stl nip, raised co plug, male adapt (from PA1403013-5440510/09/2013

10/09/2013 1732482 $143.88 CAL002 ci pvc x 2 ci pvc coup (from PA14010.3)403013-5440509/10/2013

10/09/2013 1732762 $692.22 CAL002 ells, flush bushes, dwv wye (from PA14010.3)403013-5440509/30/2013

10/09/2013 1732762-1 $68.76 CAL002 flush brush, dwv wye (from PA14010.3)403013-5440509/30/2013
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10/09/2013 1733637 $1,550.10 CAL002 Foam core pipes, cttr whl, test ball, grip plugs, blk cmnt (403013-5440509/30/2013

10/09/2013 1734362 $1,124.09 CAL002 hose assy, ells, dwv wyes, p traps (from PA14010.3)403013-5440510/01/2013

10/09/2013 1733637-1 $46.89 CAL002 cttr whl E5299 (from PA14010.3)403013-5440510/03/2013

10/09/2013 1734362-1 $246.11 CAL002 P traps (from PA14010.3)403013-5440510/02/2013

10/09/2013 1734712 $3,352.42 CAL002 Unions, cop tubing, struts, wtr safe, fp bv, caps, tees, ell403013-5440510/02/2013

10/09/2013 1735047 $1,617.31 CAL002 flr sink bdy only, abs plugs, ser vp nb top ns, cleanout, sc403013-5440510/02/2013

10/09/2013 1735988 $263.51 CAL002 cixpvc stl coups, dbl wye, dbl fixture tee (from PA14010.3)403013-5440510/02/2013

10/09/2013 8201873 $125.12 HOM001 rags, wire tie twister, rebar ties, cleaner scour pads, clea403013-5440510/03/2013

10/09/2013 7214826 $116.81 HOM001 rebar wire doble block, rebar, steel wire remesh sheets ( fr403013-5440510/04/2013

10/09/2013 7214818 $22.16 HOM001 rubber ss pipe insu, stretch & seal blk tape, rubber insulat403013-5440510/04/2013

10/09/2013 11463575 $117.80 WHI001 rebar, paint markers (from PA14010.3)403013-5440510/03/2013

10/09/2013 11436582 $1,005.37 WHI001 rotary auto laser kits, ear muff moldex, battery energizer (403013-5440510/01/2013

10/09/2013 11436695 $346.00 WHI001 rebar, polyfilm visqueen, 3m adhesive (from PA14010.3)403013-5440510/01/2013

10/09/2013 8201873 $(3.78)HOM001 credit entered wrong amount on invoice403013-5440510/03/2013

10/09/2013 7214826 $(3.53)HOM001 ccredit entered wrong amount on invoice403013-5440510/04/2013

10/09/2013 7214818 $(0.66)HOM001 CREDIT ENTERED WRONG AMOUNT ON INVOICE403013-5440510/04/2013

10/16/2013 15575 $1,600.00 VENDHISTORY accurate mechanical trades: 1 cold box lease (from PA14010.3403013-5440508/08/2013

10/16/2013 15627 $1,600.00 VENDHISTORY accurate mechanical trades: 1 cold box (from PA14010.3)403013-5440508/13/2013

10/16/2013 15628 $1,600.00 VENDHISTORY accurate mechanicial trades: 1 cold box lease (from PA14010.403013-5440508/15/2013

10/16/2013 15652 $1,600.00 VENDHISTORY Accurate Mechanical Trades : 1 cold box lease (from PA14010.403013-5440508/13/2013

10/16/2013 97368018 $157.68 BWS001 10  3 piece rainsuit xxl & 10 coverall unsupported pvc sm (f403013-5440509/24/2013

10/16/2013 2214419 $50.46 HOM001 8   6'x8' blue tarp (from PC14010.3)403013-5440509/19/2013

10/16/2013 3201741 $348.07 HOM001 1  3" abs el street hxspg to 1  5" trenching shovel (from PA403013-5440509/28/2013

10/16/2013 2135397 $203.88 HOM001 1 abs ptrap w/union to 5  4" abs el 45 deg street hxspg (fro403013-5440509/29/2013

10/16/2013 0214745 $173.80 HOM001 1  24" box level to 1 7/8" mag i beam level (from Pa14010.3)403013-5440510/01/2013

10/16/2013 9214764 $185.29 HOM001 2-25' ext cord to 2  2.5lb engineer fiberglass hmr (from PA1403013-5440510/02/2013

10/16/2013 8201875 $78.68 HOM001 1 sawzall blde 5 pk to 6 1/2" cop  coupling no stop cxc (fro403013-5440510/03/2013

10/16/2013 6140232 $69.85 HOM001 3  1-1/4" coupling to 2  10 piece bag clamp assortment (frm403013-5440510/05/2013

10/16/2013 6130212 $292.47 HOM001 1 3 pc 1/2" est set t 50' ext cord (from PA14010.3)403013-5440510/05/2013

10/16/2013 012061040 $391.28 PAC001 10  3 abs dwv p trap solvent weid (from PA14010.3)403013-5440510/01/2013

10/21/2013 1719333 $467.76 CAL002 1 6 nl adj co w/brz top (from PA14010.3)403013-5440509/20/2013

10/21/2013 1723372 $3,503.10 CAL002 1  100 microreel seesnake (from PA14010.3)403013-5440509/20/2013

10/21/2013 1726026 $4,196.94 CAL002 1  100 microreel ccu version & 1 micro ca-300 camera (from P403013-5440509/24/2013

10/21/2013 1728287 $91.95 CAL002 1 cttr whl E5299 & 1 1/4-2 3/8 rat encl feed cttr 205 (from403013-5440509/24/2013

10/21/2013 CM121259 $(3,503.10)CAL002 rtn/credit 1  100 microreel seesnake (from PA14010.3)403013-5440509/24/2013

10/21/2013 1729033 $4,664.34 CAL002 5 nh cl fir sink bdy only to 14 6" nb 3 nh vand prf screws (403013-5440509/27/2013

10/21/2013 1731631 $3,046.72 CAL002 80 s40 foam core pipe to 25 3x3x2 abs dwv wye (from PA14010.403013-5440509/27/2013
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10/21/2013 1731977 $278.13 CAL002 75 1/2- 4 pipe hgr (from PA14010.3)403013-5440509/27/2013

10/21/2013 1732455 $418.39 CAL002 17  3 abs dwv p trap (from PA14010.3)403013-5440509/27/2013

10/21/2013 1732467 $47.96 CAL002 5  3 cl pvc x 2 cl pvc coup (from PA14010.3)403013-5440509/27/2013

10/21/2013 1732479 $13.59 CAL002 1 4 abs dwv is 90 ell (from PA14010.3)403013-5440509/27/2013

10/21/2013 1732515 $292.00 CAL002 35  2 abs dwv san tee to 1 6 abs dwv wye (from PA14010.3)403013-5440509/27/2013

10/21/2013 9220395868 $122.59 GRA002 2 ratchet strap , 12 ft x 2 in (from PA14010.3)403013-5440508/16/2013

10/21/2013 3201964 $21.16 HOM001 1 1/2 dia x 20' cauk saver to 1 great stuff ( from Pa14010.3403013-5440510/08/2013

10/21/2013 6210061 $12.59 HOM001 3  16 oz great stuff (from PA14010.3)403013-5440510/15/2013

10/22/2013 94344-5 $685.04 AAC001 1 fan 41" to 4 gloves (from PA14010.3)403013-5440510/11/2013

10/22/2013 C2136-5 $(60.80)AAC001 rtn/crd rent 50' e3xtension cord (from PA14010.3)403013-5440510/11/2013

10/22/2013 10000770867 $346.00 WHI001 40 3/8" x 20' rebar to 1 spray adhesive 3m (fm PA14010.3)403013-5440510/01/2013

10/22/2013 10000783332 $117.80 WHI001 30 3/8" x 20 rebar to 1 white valve action paint marker (fro403013-5440510/03/2013

10/24/2013 CM122618-4 $(1,288.20)CAL002 return/credti 9  4x4x2 abs dwv wye ii:none to 21 3 abs dwv w403013-5440510/17/2013

10/24/2013 012060140 $110.84 PAC001 2 repair pvc shear 6 (from PA14010.3)403013-5440509/30/2013

10/26/2013 SAC $998.00 SAC001 poured slab around utilities , cleaned kitchen equipment, se403013-5440510/26/2013

10/28/2013 1735081 $56.38 CAL002 20 1/2x20 k c&C COP TUBE 5/8 OD(from PA14010.3)403013-5440510/07/2013

10/28/2013 1742631 $549.29 CAL002 2 std wax ring to 2 cl pvc x 2 cl pvc coup (from PA14010.3)403013-5440510/09/2013

10/28/2013 CM122448 $(1,485.84)CAL002 rtn/credit 25 3x3x2 abs dwv ihi 90 ell to 8 abs dwv wye (fro403013-5440510/09/2013

10/28/2013 11536899 $159.63 WHI001 1 20lb concentrat zypex to 1 5 gal clear bucket prvt label (403013-5440510/11/2013

10/28/2013 1741283 $1,759.10 CAL002 6  1-1/2 dwv wrot cxm adpt to 2 ss qt fig bursh (from PA4140403013-5440510/10/2013

10/31/2013 59364175 $384.78 MCM001 3 mat, 30 layers, 36"x60" to 1 mat, 30 layers, 18"x36"403013-5440509/05/2013

10/31/2013 1740832 $265.35 CAL002 20  3/4 x 20 1 hard cop tube to 1 self light hand torch (fro403013-5440510/08/2013

10/31/2013 1742872 $676.50 CAL002 6 3/4 brs st 90 ell to 6 3/4 swt fp brs 600#bv (from PA14010403013-5440510/09/2013

11/01/2013 10178475 $452.04 PAC004 plumbing supplies - square edge - Pay - CC403013-5440510/11/2013

11/05/2013 9210671 $192.43 HOM001 1pk 1.88" painters CP 2090 to 2 10'x100' 6mil blk poly sheet403013-5440511/01/2013

11/05/2013 STOCK $50.00 STOCK material from inventory210202-0200011/05/2013

11/15/2013 94344-5 $(60.80)AAC001 for Credit Memo C2136 for payment made on 25-Oct-2013403013-5440510/11/2013

11/15/2013 15707 $4,800.00 VENDHISTORY Accurate Mech. Trades: 3 20' cooler container for NCDF403013-5440511/01/2013

11/15/2013 15708 $4,800.00 VENDHISTORY Accurate Mech. Trades: 3 20' cooler container for MADF403013-5440511/01/2013

11/15/2013 185413-01 $53.46 ELE002 1 22mm mant p8 ill red 120v led...403013-5440510/22/2013

11/15/2013 10000814370 $159.63 WHI001 1 20lb concentrate Xypex to 1 5g clear bucket403013-5440510/11/2013

11/15/2013 50000555061 $831.30 WHI001 20 50lb Thoroc 10-61 repair mortar thoroc403013-5440510/14/2013

11/15/2013 50000562190 $72.22 WHI001 10 50lb 3/8" all purp pea gravel quikrete403013-5440510/16/2013

11/15/2013 94344-5 $60.80 AAC001 reverse entry double entered credit403013-5440510/11/2013

11/15/2013 15707 $(4,800.00)VENDHISTORY reverse entry going on conf po403013-5440511/01/2013

11/15/2013 15708 $(4,800.00)VENDHISTORY reverse entry going on a po403013-5440511/01/2013

11/19/2013 2042049207 $141.42 DUN001 1 insta-Check mech ph pencil to 1 bucket grid 4sided403013-5440510/08/2013
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11/21/2013 15706 $4,800.00 VENDHISTORY 3 20' freezer for NCDF Sep-Nov403013-5440511/01/2013

11/21/2013 15709 $5,400.00 VENDHISTORY Accur. Mech. Trades: 3 20' freezer leased equip $1800/mo Sep403013-5440511/01/2013

11/21/2013 10000871658 $310.46 WHI001 1 kneepads to 1 100lb quikrete403013-5440510/24/2013

11/21/2013 15706 $(4,800.00)VENDHISTORY reverse entry putting on a po403013-5440511/01/2013

11/21/2013 15709 $(5,400.00)VENDHISTORY reverse entry going on a po403013-5440511/01/2013

11/25/2013 CAS153508 $40.76 FAS001 1 new rapid tap pint & 6 19/64 B&Gw/135SP DB403013-5440510/16/2013

11/25/2013 CAS153623 $20.46 FAS001 1 15n1 MEGScrwdrvr403013-5440510/31/2013

11/25/2013 CAS153563 $56.10 FAS001 1 6pc set to 1 8032nc drill/tap bit403013-5440510/31/2013

11/25/2013 CAS153666 $14.38 FAS001 50 10-24x3/4 fltrxsecss403013-5440510/31/2013

11/25/2013 9280486458 $62.84 GRA002 1 rubber,buna-n, 1/16 in thk & 1 rubber,buna-n,1/8 in thk403013-5440510/28/2013

11/25/2013 31559 $88.09 LUX001 1 18 r 20ga #4403013-5440510/21/2013

11/25/2013 31578 $58.73 LUX001 1 cut flat brass plate403013-5440510/25/2013

11/25/2013 646015 $33.23 POW002 2 red rtv gasket in a can403013-5440511/13/2013

11/25/2013 44476 $2,110.93 SUP002 9 cy 6sk 3/8 20% flyash to 48 stand by time403013-5440510/05/2013

11/26/2013 13/193 $1,750.00 SAC001 load and remove dirt from spoils at MADF for kitchen project403013-5440510/18/2013

11/26/2013 13/193 $1,750.00 VENDHISTORY load and remove dirt from spoils at MADF for kithcen project403013-5440510/18/2013

11/26/2013 13/193 $(1,750.00)SAC001 reverse entry wrong vendor code403013-5440510/18/2013

12/03/2013 152161 $56.44 HAR001 wheel movers, moving slider pads, and wooden dolly movers (f403013-5440510/23/2013

12/03/2013 152161 $(56.44)HAR001 reverse entry forgot to put CC after entry403013-5440510/23/2013

12/03/2013 152161 $56.44 HAR001 wheel mover, moving slider pads, and wooden dolly movers - C403013-5440510/23/2013

12/05/2013 1135.03 $(2,665.00)SAC001 reverse entry wrong vendor code403013-5440511/01/2013

12/05/2013 1135.03 $2,665.00 VENDHISTORY 10-5 jail, 4 men 32 hrs and concrete pump (Harry Meglan Co)403013-5440511/01/2013

12/05/2013 1135.03 $(2,665.00)VENDHISTORY reverse entry wrong vendor403013-5440511/01/2013

12/05/2013 1135.03 $2,665.00 VENDHISTORY 10-5 jail, 4 men 32 hrs and concrete pump (Harry Meglan Co)403013-5440511/01/2013

12/05/2013 1135.03 $2,665.00 SAC001 10-5 Jail 4 men 32 hours and concrete pump ( Harry Meglen Co403013-5440511/01/2013

12/05/2013 5754186 $573.82 VENDHISTORY Allied building products corp - paint materials epoxy coatin403013-5440510/29/2013

12/05/2013 15708 $4,800.00 VENDHISTORY leased equipment 20' cooler container for MADF (Accurate Mec403013-5440511/01/2013

12/06/2013 15709 $5,400.00 VENDHISTORY 26' freezer leased equipment (Accurate Mechainical Trades) Q403013-5440511/01/2013

12/10/2013 55506 $352.30 CAS001 1 thermostat & 1 capacitor403013-5440511/04/2013

12/10/2013 55507 $3,034.13 CAS001 1 central cl(?) CC101 w/sol valve #14155C & 1 24v parker coi403013-5440511/08/2013

12/10/2013 55521 $234.04 CAS001 1 coil & 1 1/2" solenoid valve body403013-5440511/04/2013

12/10/2013 15706 $4,800.00 VENDHISTORY 20' freezer for NCDF Sept, Oct, Nov (Accurante Mechainical T403013-5440511/12/2013

12/10/2013 15707 $4,800.00 VENDHISTORY 3 ea cold box lease for NCDF Sept, Oct. Nov (Accurate Mechai403013-5440511/01/2013

12/10/2013 15707 $(4,800.00)VENDHISTORY reverse entry on wrong project403013-5440511/01/2013

12/13/2013 1764564-1 $(700.43)CAL002 reverse entry wrong invoice number403013-5440511/05/2013

12/13/2013 1764564 $700.43 CAL002 4 1/2 ss hose clmp to 144 3/8 #2 acid brush403013-5440512/13/2013

12/13/2013 99782-4 $124.50 AAC001 1 airless paint sprayer ($49.50), deliv chrgs ($75.00)403013-5440511/13/2013
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12/13/2013 97369401 $54.87 BWS001 1 bx nitrile gloves to 1 eye glass holder403013-5440511/07/2013

12/13/2013 1764870 $10.90 CAL002 4 lf 1/2x3/8 brs bush403013-5440511/04/2013

12/13/2013 1764564-1 $700.43 CAL002 4 1/2 ss hose clmp to 144 3/8 #2 acid brsh403013-5440511/05/2013

12/13/2013 1760428 $223.50 CAL002 1 serv sink faucet403013-5440511/05/2013

12/13/2013 1765816 $33.78 CAL002 1 3x3 proflex cop to cop & 1 proflex 3 cl x 3 cop coup403013-5440511/06/2013

12/13/2013 1757491 $332.59 CAL002 1 brs spry vlv & 2 flex ss hose403013-5440511/07/2013

12/13/2013 1769007 $33.38 CAL002 1 12x12 are 3/4 grate403013-5440511/07/2013

12/13/2013 1768970 $46.04 CAL002 10 ss sink conn to 1 nitrile foam coat glv xlg403013-5440511/07/2013

12/13/2013 378811-1 $568.22 CAS002 50 ss bullet feet403013-5440511/07/2013

12/13/2013 RC122112 $111.16 HOB001 2 knob,control & 1 adj valve w/split stem403013-5440511/05/2013

12/13/2013 4202621 $82.02 HOM001 2 sakrete 40lb to 4 6"x6" rubber sheets403013-5440511/06/2013

12/13/2013 263852 $26.87 LAR001 2 cop push on403013-5440511/01/2013

12/13/2013 50000622212 $229.37 WHI001 1.5g epoxy topcoat403013-5440511/04/2013

12/16/2013 99090-5 $384.92 AAC001 rent 1 scssrlft to deliv charge403013-5440511/11/2013

12/16/2013 1748344 $213.87 CAL002 2 6 ci hd cvr403013-5440510/17/2013

12/16/2013 9295270681 $52.32 GRA002 1 pilot light complete403013-5440511/14/2013

12/16/2013 9295270707 $232.27 GRA002 1 contactor,110/120vac,40A to 1 pilot light complete,grn,LED403013-5440511/14/2013

12/16/2013 5201695 $28.13 HOM001 2 ABS pipe to @ ABS coupling403013-5440509/16/2013

12/16/2013 2140086 $151.62 HOM001 1 ABS t-wye to 1 ABS t-wye403013-5440509/29/2013

12/16/2013 S101726457.001 $142.23 IND001 4 rayntite cvr 1g to 2 lkg flush receptacle resistant...403013-5440511/12/2013

12/16/2013 S101729180.001 $148.02 IND001 6 ILS pbts-3-4 to 3 ILS au-0 alcu 2cond lug403013-5440511/14/2013

12/16/2013 S101729180.002 $97.21 IND001 20 1g blank plate designated size oversize403013-5440511/19/2013

12/16/2013 99090-5 $44.38 AAC001 WRONG AMOUNT ENTERED ON INVOICE403013-5440511/11/2013

12/16/2013 5201695 $(28.13)HOM001 reverse entry Barbara does not have any record403013-5440509/16/2013

12/17/2013 1756199 $(4,800.00)CAL002 reverse entry on wrong project403013-5440510/29/2013

12/17/2013 1756199 $4,800.00 CAL002 wrong $ amount403013-5440510/29/2013

12/17/2013 1756199 $(263.72)CAL002 reverse entry on wrong project403013-5440510/29/2013

12/17/2013 1756199 $263.72 CAL002 2 comp ang st to 1 gpf eb bowl403013-5440510/29/2013

12/17/2013 1759562 $1,189.50 CAL002 20 2x20 cop tube to 1 ss qt ftg brsh403013-5440510/29/2013

12/17/2013 1765732 $98.23 CAL002 2 3/8 lf vac brkr chrome403013-5440511/07/2013

12/17/2013 379920 $97.82 CAS002 1 st worktable caster 5" w/lock403013-5440511/08/2013

12/17/2013 379900-1 $256.06 CAS002 2 caster swivel for Mont range to 4 stem caster swivel for W403013-5440511/19/2013

12/17/2013 0000052858 $18.00 ECO002 1 master key403013-5440511/08/2013

12/17/2013 187662-01 $224.84 ELE002 2 3-way press switch & 2 clear switch cover403013-5440511/18/2013

12/17/2013 187754-00 $47.76 ELE002 1 mom ill pb operator to 100 4x.1 tie natural403013-5440511/15/2013

12/17/2013 187755-00 $14.96 ELE002 1 Pluggit 2"-2.56" sta403013-5440511/15/2013

12/17/2013 187762-00 $57.63 ELE002 1 illum contact mtg adaptor to 1 emergency stop nameplt403013-5440511/18/2013
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12/17/2013 CAS154001 $27.17 FAS001 4 jobber 13/64 & 1 jobber 15/32403013-5440511/12/2013

12/17/2013 2202679 $77.97 HOM001 1 prefolded masking film to 7 6pk 3/16" strap toggle403013-5440511/08/2013

12/17/2013 0140864 $121.67 HOM001 3 conn iron 90deg 1/2" to 2 steel lqdtite flex conduit403013-5440511/10/2013

12/17/2013 9202736 $124.12 HOM001 3 bx hex nut ss 1/4 to 1 bx cut washers ss 1/4403013-5440511/11/2013

12/17/2013 5833 $108.73 MOH001 3 2"x6" engraving & 1 Rush Fee (same day) $50.00403013-5440511/08/2013

12/17/2013 012108896 $298.19 PAC001 10 conn fluidmaster 1/2 comp to 5 1/2 grate f/ floor sink zu403013-5440511/11/2013

12/17/2013 012111087 $106.66 PAC001 2 strainer dome for floor sink & 2 1/2 grate f/ floor sink403013-5440511/12/2013

12/20/2013 48328 $840.00 HAR003 3 4040h-eda x 689 closers403013-5440511/23/2013

12/20/2013 48329 $153.00 HAR003 3 2750a x 36 thresholds403013-5440511/23/2013

12/27/2013 1769807 $2,155.57 CAL002 20 1-1/2x20' dwv cop tube to 1 2x10yd 165 grit ao open mesh403013-5440511/08/2013

12/27/2013 1774783 $1,192.86 CAL002 20 1/2x20 l hard cop tube to 50 1/2 wrot cxm adpt403013-5440511/14/2013

12/30/2013 1768970-1 $112.74 CAL002 10 1/2x1/2 FIP 30 SS Sink Conn403013-5440511/08/2013

12/30/2013 1769007-1 $22.62 CAL002 1 Alum Dome Strn403013-5440511/08/2013

12/30/2013 1770440 $100.13 CAL002 3 12x12 ARE 1/2 Grate403013-5440511/08/2013

12/30/2013 1766109 $39.45 CAL002 6 Style B Arrow Label & 6 Style B Tempered Water Label403013-5440511/12/2013

12/30/2013 1757491-1 $111.01 CAL002 1 LF Brs Spry Vlv F/B-187403013-5440511/14/2013

12/30/2013 1775582 $185.82 CAL002 4 *NP 3/4 Brz 600# Thrd FP BV to 4 *NP 3/4 Blk MI 300# Brs G403013-5440511/15/2013

12/30/2013 1775657 $194.43 CAL002 1 LF Prerinse Spry Only to 1 LF 3/8x18 CP Sply Nip403013-5440511/19/2013

12/30/2013 1758113-1 $118.36 CAL002 12 conn mightyflex 3/8 comp x 3/403013-5440511/13/2013

12/30/2013 1775384 $156.19 CAL002 4 blk 150# brs gj union to 4 3/4 thrd fp brs 600# bv403013-5440511/14/2013

12/31/2013 1764564-1 $168.02 CAL002 1-1/2 dwy wrot cxc 45 ell, 3x3 proflex cop to cop403013-5440511/06/2013

01/14/2014 PC6801A.3 $300.15 CAS002 safety-set placement syster (x6)403013-5440512/18/2013

01/14/2014 CAS153832 $445.10 FAS001 s/s dropin 3/8 FAST etc403013-5440512/18/2013

01/14/2014 CAS154097 $115.46 FAS001 weatherproof lift cover403013-5440511/22/2013

01/14/2014 479496-A $450.21 WHE001 pea gravel (x7)403013-5440509/30/2013

01/14/2014 479496 $1,059.70 WHE001 pea gravel (x7)403013-5440509/30/2013

01/17/2014 CAS154182 $79.54 FAS001 bucket dolly (x2)403013-5440512/30/2013

01/17/2014 CAS154181 $405.16 FAS001 PGS50120ZN-TPU22 (x12); PGS50120AZ-TPU22GGTB (x12)403013-5440512/30/2013

01/17/2014 CAS154098 $320.15 FAS001 6x2" swivel caster (x4); 6x2" SC brake (x4)403013-5440512/30/2013

01/17/2014 CAS154183 $75.44 FAS001 EXP CAS 5" 1-1/4"  (x4)403013-5440512/30/2013

01/17/2014 CAS153963 $567.44 FAS001 wp wall plate; 3 way press switch403013-5440512/30/2013

01/17/2014 CAS154023 $39.27 CAS001 10-24x2 BHTrxSec etc403013-5440512/30/2013

01/17/2014 CAS154025 $15.75 FAS001 3/4" wire tube brush403013-5440512/30/2013

01/17/2014 CAS154097 $125.56 FAS001 weatherproof lift cover (x2)403013-5440512/30/2013

01/21/2014 31600 $872.18 LUX001 fabricate clips out of key rack403013-5440510/10/2013

01/21/2014 646491 $114.46 POW002 P2B-SC-100 pillow block (x2)403013-5440511/20/2013

01/21/2014 479413 $893.47 WHE001 pea gravel (x15)403013-5440509/28/2013
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01/21/2014 479411 $893.47 WHE001 pea gravel (x15)403013-5440509/28/2013

01/21/2014 CAS153970 $50.56 FAS001 10.1oz RR constAdhes (x3); RUSTO (x6); 3/16 RR flipTog w/ Sc403013-5440512/30/2013

02/28/2014 CAS154097 $(115.46)FAS001 reverse - weatherproof lift cover403013-5440511/22/2013

03/19/2014 CAS153986 $10.79 FAS001 1/2 -20 x 3 s/s etc403013-5440511/29/2013

03/19/2014 CAS154008 $18.87 FAS001 1/4 x 1 1/4 HWH tapcon etc403013-5440511/29/2013

06/13/2014 BUDGET $554.80 BUDGET Adjustment to match Camp figures403013-5440506/13/2014

06/13/2014 BUDGET $(554.80)BUDGET REVERSE ENTRY - INCORRECT403013-5440506/13/2014

06/16/2014 BUDGET $(1,318.72)BUDGET adjustment to match Camp figures403013-5440506/16/2014

$110,955.06 PC6801A.3 Material Total

{historycost.CHGTO} in ["pc6801a.3"]



Summary Labor Material Detail for:

6801A MADF Kitchen Sewer Repair

6/18/2014Facilities Development and

Management Divisioin

6801A $498,059.11 MADF Kitchen Sewer Repair $498,059.11 $0.00 $498,059.11 $0.00 

Labor Detail

HoursDate ItemID DollarsManager
8/21/13  3.31 $52.50 jwest  0.50
8/21/13  3.31 $165.00 whovey  1.00
8/28/13  3.31 $82.50 whovey  0.50
9/3/13  3.31 $75.00 jdonoho  0.50
9/4/13  3.31 $63.00 jwest  0.60
9/5/13  3.31 $75.00 jdonoho  0.50
9/9/13  3.31 $150.00 jdonoho  1.00
9/9/13  3.31 $82.50 whovey  0.50
9/11/13  3.31 $150.00 jdonoho  1.00
9/11/13  3.31 $82.50 whovey  0.50
9/17/13  3.31 $75.00 jdonoho  0.50
9/19/13  3.31 $290.00 mwest  2.00
9/23/13  3.31 $290.00 mwest  2.00
9/24/13  3.31 $290.00 mwest  2.00
9/25/13  3.31 $75.00 jdonoho  0.50
9/25/13  3.31 $290.00 mwest  2.00
9/26/13  3.31 $290.00 mwest  2.00
9/27/13  3.31 $290.00 mwest  2.00
9/28/13  3.31 $217.50 mwest  1.50
9/29/13  3.31 $217.50 mwest  1.50
9/30/13  3.31 $290.00 mwest  2.00
10/1/13  3.31 $435.00 mwest  3.00
10/1/13  3.31 $21.00 jwest  0.20
10/2/13  3.31 $290.00 mwest  2.00
10/2/13  3.31 $52.50 ymiller  0.50
10/3/13  3.31 $435.00 mwest  3.00
10/4/13  3.31 $290.00 mwest  2.00
10/7/13  3.31 $362.50 mwest  2.50
10/7/13  3.31 $150.00 jdonoho  1.00
10/8/13  3.31 $150.00 jdonoho  1.00
10/8/13  3.31 $435.00 mwest  3.00
10/9/13  3.31 $290.00 mwest  2.00
10/10/13  3.31 $435.00 mwest  3.00
10/11/13  3.31 $145.00 mwest  1.00
10/17/13  3.31 $150.00 jdonoho  1.00
10/21/13  3.31 $435.00 mwest  3.00

Budget Total 

Spent

Outstanding 

Enc.

Exp + 

Remaining Enc

BalanceLabor 

spent

$12,629.90 

Non- contract 

spent

Contract 

Spent

$7.52 $485,421.69 
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Summary Labor Material Detail for:

6801A MADF Kitchen Sewer Repair

6/18/2014Facilities Development and

Management Divisioin

10/22/13  3.31 $290.00 mwest  2.00
10/24/13  3.31 $290.00 mwest  2.00
10/25/13  3.31 $145.00 mwest  1.00
10/28/13  3.31 $290.00 mwest  2.00
10/29/13  3.31 $290.00 mwest  2.00
10/30/13  3.31 $290.00 mwest  2.00
10/30/13  3.31 $95.00 mmendonsa  1.00
10/31/13  3.31 $290.00 mwest  2.00
11/1/13  3.31 $105.00 ymiller  1.00
11/1/13  3.31 $145.00 mwest  1.00
11/4/13  3.31 $145.00 mwest  1.00
11/5/13  3.31 $290.00 mwest  2.00
11/6/13  3.31 $290.00 mwest  2.00
11/12/13  3.31 $357.00 jwest  3.40
11/12/13  3.31 $145.00 mwest  1.00
11/12/13  3.31 $47.50 mmendonsa  0.50
11/13/13  3.31 $145.00 mwest  1.00
11/14/13  3.31 $145.00 mwest  1.00
3/6/14  3.31 $72.00 ymiller  0.50
3/14/14  3.31 $72.00 ymiller  0.50
6/13/14  3.31 $1,022.40 jwest  7.10

$12,629.90  88.80Subtotal labor 6801A

Non-Contract Detail

Date Invoice # Item Vendor AmountDescriptionItemID

DrafTech Printing $7.52 44113711/12/13 Reprographics 3.43

$7.52 
Subtotal Non-Contract 6801A

Orig. enc. Adj. enc. BalanceSpentContract Detail

ItemIDPay #

$362,912.34 $365,807.47 $362,912.34 6801A.3  4 $0.00 Finish projectFac Ops Incidental Support - Fac Ops 3.44

$67,446.02 $67,446.02 $67,446.02 QB14-2647  0 $0.00 Emergency repairs MADFRoto-Rooter Construction Cost 1.11

$55,063.33 $55,063.33 $55,063.33 QB14-2683  0 $0.00 FlooringWest Coast Industrial Flooring Construction Cost 1.11

$488,316.82 $485,421.69 
Subtotal 

Orig. enc. SpentGrand Total

$485,421.69 

Adj. enc. Balance

$0.00 
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

6801 $117,478.94 MADF Sewer Improvements $129,053.27 $11,574.33 $117,478.94 $0.00 

Labor Detail

HoursDate ItemID DollarsManager
7/9/07  3.31 $50.65 bleducq  0.50
7/10/07  3.31 $101.30 bleducq  1.00
7/11/07  3.31 $101.30 bleducq  1.00
7/12/07  3.31 $202.60 bleducq  2.00
7/13/07  3.31 $151.95 bleducq  1.50
7/16/07  3.31 $50.65 bleducq  0.50
7/16/07  3.31 $65.05 pnicely  0.50
7/17/07  3.31 $101.30 bleducq  1.00
7/18/07  3.31 $50.65 bleducq  0.50
7/18/07  3.31 $151.95 bleducq  1.50
7/19/07  3.31 $101.30 bleducq  1.00
7/20/07  3.31 $130.10 pnicely  1.00
7/20/07  3.31 $101.30 bleducq  1.00
7/23/07  3.31 $50.65 bleducq  0.50
7/23/07  3.31 $101.30 bleducq  1.00
7/24/07  3.31 $130.10 pnicely  1.00
7/24/07  3.31 $151.95 bleducq  1.50
7/25/07  3.31 $101.30 bleducq  1.00
7/26/07  3.31 $151.95 bleducq  1.50
7/27/07  3.31 $130.10 pnicely  1.00
7/27/07  3.31 $50.65 bleducq  0.50
7/30/07  3.31 $101.30 bleducq  1.00
7/31/07  3.31 $303.90 bleducq  3.00
7/31/07  3.31 $260.20 pnicely  2.00
8/1/07  3.31 $50.65 bleducq  0.50
8/2/07  3.31 $354.55 bleducq  3.50
8/3/07  3.31 $151.95 bleducq  1.50
8/6/07  3.31 $130.10 pnicely  1.00
8/6/07  3.31 $253.25 bleducq  2.50
8/7/07  3.31 $202.60 bleducq  2.00
8/7/07  3.31 $101.30 bleducq  1.00
8/8/07  3.31 $101.30 bleducq  1.00
8/8/07  3.31 $151.95 bleducq  1.50
8/9/07  3.31 $130.10 pnicely  1.00
8/9/07  3.31 $151.95 bleducq  1.50
8/10/07  3.31 $50.65 bleducq  0.50

Budget Total 

Spent

Outstanding 

Enc.

Exp + 

Remaining Enc

BalanceLabor 

spent

$59,291.19 

Non- contract 

spent

Contract 

Spent

$1,693.93 $56,493.82 
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

8/13/07  3.31 $151.95 bleducq  1.50
8/14/07  3.31 $65.05 pnicely  0.50
8/14/07  3.31 $253.25 bleducq  2.50
8/16/07  3.31 $130.10 pnicely  1.00
8/16/07  3.31 $354.55 bleducq  3.50
8/17/07  3.31 $151.95 bleducq  1.50
8/20/07  3.31 $101.30 bleducq  1.00
8/21/07  3.31 $50.65 bleducq  0.50
8/21/07  3.31 $65.05 pnicely  0.50
8/22/07  3.31 $101.30 bleducq  1.00
8/23/07  3.31 $101.30 bleducq  1.00
8/23/07  3.31 $65.05 pnicely  0.50
8/24/07  3.31 $50.65 bleducq  0.50
8/27/07  3.31 $101.30 bleducq  1.00
8/28/07  3.31 $253.25 bleducq  2.50
8/28/07  3.31 $195.15 pnicely  1.50
8/29/07  3.31 $65.05 pnicely  0.50
8/29/07  3.31 $202.60 bleducq  2.00
8/31/07  3.31 $50.65 bleducq  0.50
9/4/07  3.31 $101.30 bleducq  1.00
9/5/07  3.31 $50.65 bleducq  0.50
9/6/07  3.31 $101.30 bleducq  1.00
9/10/07  3.31 $65.05 pnicely  0.50
9/10/07  3.31 $202.60 bleducq  2.00
9/11/07  3.31 $199.68 rkambak  1.50
9/11/07  3.31 $202.60 bleducq  2.00
9/11/07  3.31 $65.05 pnicely  0.50
9/12/07  3.31 $101.30 bleducq  1.00
9/12/07  3.31 $65.05 pnicely  0.50
9/13/07  3.31 $101.30 bleducq  1.00
9/17/07  3.31 $50.65 bleducq  0.50
9/18/07  3.31 $101.30 bleducq  1.00
9/19/07  3.31 $101.30 bleducq  1.00
9/20/07  3.31 $101.30 bleducq  1.00
9/21/07  3.31 $50.65 bleducq  0.50
9/24/07  3.31 $50.65 bleducq  0.50
9/25/07  3.31 $50.65 bleducq  0.50
9/26/07  3.31 $50.65 bleducq  0.50
9/27/07  3.31 $101.30 bleducq  1.00
10/1/07  3.31 $50.65 bleducq  0.50
10/2/07  3.31 $101.30 bleducq  1.00
10/2/07  3.31 $65.05 pnicely  0.50
10/3/07  3.31 $101.30 bleducq  1.00
10/5/07  3.31 $50.65 bleducq  0.50
10/8/07  3.31 $50.65 bleducq  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

10/9/07  3.31 $151.95 bleducq  1.50
10/10/07  3.31 $65.05 pnicely  0.50
10/10/07  3.31 $50.65 bleducq  0.50
10/11/07  3.31 $50.65 bleducq  0.50
10/15/07  3.31 $303.90 bleducq  3.00
10/16/07  3.31 $130.10 pnicely  1.00
10/16/07  3.31 $101.30 bleducq  1.00
10/17/07  3.31 $65.05 pnicely  0.50
10/17/07  3.31 $101.30 bleducq  1.00
10/18/07  3.31 $50.65 bleducq  0.50
10/22/07  3.31 $101.30 bleducq  1.00
10/23/07  3.31 $50.65 bleducq  0.50
10/25/07  3.31 $50.65 bleducq  0.50
10/29/07  3.31 $50.65 bleducq  0.50
10/29/07  3.31 $65.05 pnicely  0.50
10/30/07  3.31 $101.30 bleducq  1.00
10/31/07  3.31 $50.65 bleducq  0.50
11/1/07  3.31 $50.65 bleducq  0.50
11/5/07  3.31 $50.65 bleducq  0.50
11/6/07  3.31 $50.65 bleducq  0.50
11/7/07  3.31 $65.05 pnicely  0.50
11/7/07  3.31 $50.65 bleducq  0.50
11/9/07  3.31 $50.65 bleducq  0.50
11/13/07  3.31 $50.65 bleducq  0.50
11/14/07  3.31 $101.30 bleducq  1.00
11/15/07  3.31 $101.30 bleducq  1.00
11/16/07  3.31 $50.65 bleducq  0.50
11/19/07  3.31 $65.05 pnicely  0.50
11/19/07  3.31 $354.55 bleducq  3.50
11/20/07  3.31 $101.30 bleducq  1.00
11/20/07  3.31 $65.05 pnicely  0.50
11/21/07  3.31 $50.65 bleducq  0.50
11/26/07  3.31 $50.65 bleducq  0.50
11/27/07  3.31 $101.30 bleducq  1.00
11/28/07  3.31 $50.65 bleducq  0.50
11/29/07  3.31 $50.65 bleducq  0.50
11/30/07  3.31 $50.65 bleducq  0.50
12/3/07  3.31 $50.65 bleducq  0.50
12/4/07  3.31 $50.65 bleducq  0.50
12/5/07  3.31 $65.05 pnicely  0.50
12/5/07  3.31 $50.65 bleducq  0.50
12/10/07  3.31 $50.65 bleducq  0.50
12/11/07  3.31 $50.65 bleducq  0.50
12/12/07  3.31 $50.65 bleducq  0.50
12/13/07  3.31 $101.30 bleducq  1.00
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

12/14/07  3.31 $50.65 bleducq  0.50
12/17/07  3.31 $202.60 bleducq  2.00
12/17/07  3.31 $65.05 pnicely  0.50
12/18/07  3.31 $101.30 bleducq  1.00
12/19/07  3.31 $50.65 bleducq  0.50
12/20/07  3.31 $65.05 pnicely  0.50
12/20/07  3.31 $151.95 bleducq  1.50
12/31/07  3.31 $202.60 bleducq  2.00
1/2/08  3.31 $101.30 bleducq  1.00
1/3/08  3.31 $101.30 bleducq  1.00
1/7/08  3.31 $50.65 bleducq  0.50
1/8/08  3.31 $65.05 pnicely  0.50
1/8/08  3.31 $50.65 bleducq  0.50
1/10/08  3.31 $50.65 bleducq  0.50
1/11/08  3.31 $50.65 bleducq  0.50
1/15/08  3.31 $50.65 bleducq  0.50
1/16/08  3.31 $50.65 bleducq  0.50
1/22/08  3.31 $151.95 bleducq  1.50
1/23/08  3.31 $130.10 pnicely  1.00
1/23/08  3.31 $101.30 bleducq  1.00
1/24/08  3.31 $50.65 bleducq  0.50
1/28/08  3.31 $151.95 bleducq  1.50
1/28/08  3.31 $130.10 pnicely  1.00
1/28/08  3.31 $133.12 rkambak  1.00
1/30/08  3.31 $151.95 bleducq  1.50
1/31/08  3.31 $50.65 bleducq  0.50
2/4/08  3.31 $50.65 bleducq  0.50
2/6/08  3.31 $50.65 bleducq  0.50
2/11/08  3.31 $50.65 bleducq  0.50
2/14/08  3.31 $101.30 bleducq  1.00
2/19/08  3.31 $50.65 bleducq  0.50
2/21/08  3.31 $50.65 bleducq  0.50
2/25/08  3.31 $253.25 bleducq  2.50
2/26/08  3.31 $199.68 rkambak  1.50
2/26/08  3.31 $130.10 pnicely  1.00
2/26/08  3.31 $354.55 bleducq  3.50
2/27/08  3.31 $202.60 bleducq  2.00
2/27/08  3.31 $65.05 pnicely  0.50
2/27/08  3.31 $199.68 rkambak  1.50
2/28/08  3.31 $101.30 bleducq  1.00
2/29/08  3.31 $50.65 bleducq  0.50
3/3/08  3.31 $151.95 bleducq  1.50
3/3/08  3.31 $65.05 pnicely  0.50
3/4/08  3.31 $151.95 bleducq  1.50
3/4/08  3.31 $65.05 pnicely  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

3/6/08  3.31 $133.12 rkambak  1.00
3/6/08  3.31 $253.25 bleducq  2.50
3/7/08  3.31 $65.05 pnicely  0.50
3/7/08  3.31 $151.95 bleducq  1.50
3/10/08  3.31 $253.25 bleducq  2.50
3/11/08  3.31 $405.20 bleducq  4.00
3/11/08  3.31 $199.68 rkambak  1.50
3/12/08  3.31 $50.65 bleducq  0.50
3/13/08  3.31 $65.05 pnicely  0.50
3/13/08  3.31 $50.65 bleducq  0.50
3/18/08  3.31 $50.65 bleducq  0.50
3/19/08  3.31 $50.65 bleducq  0.50
3/20/08  3.31 $50.65 bleducq  0.50
3/24/08  3.31 $101.30 bleducq  1.00
3/27/08  3.31 $50.65 bleducq  0.50
3/31/08  3.31 $50.65 bleducq  0.50
4/1/08  3.31 $50.65 bleducq  0.50
4/3/08  3.31 $101.30 bleducq  1.00
4/7/08  3.31 $50.65 bleducq  0.50
4/8/08  3.31 $151.95 bleducq  1.50
4/10/08  3.31 $50.65 bleducq  0.50
4/15/08  3.31 $50.65 bleducq  0.50
4/16/08  3.31 $50.65 bleducq  0.50
4/22/08  3.31 $50.65 bleducq  0.50
4/24/08  3.31 $50.65 bleducq  0.50
4/25/08  3.31 $50.65 bleducq  0.50
4/28/08  3.31 $50.65 bleducq  0.50
4/29/08  3.31 $50.65 bleducq  0.50
4/30/08  3.31 $151.95 bleducq  1.50
5/1/08  3.31 $50.65 bleducq  0.50
5/1/08  3.31 $65.05 pnicely  0.50
5/5/08  3.31 $50.65 bleducq  0.50
5/6/08  3.31 $65.05 pnicely  0.50
5/6/08  3.31 $50.65 bleducq  0.50
5/12/08  3.31 $50.65 bleducq  0.50
5/14/08  3.31 $50.65 bleducq  0.50
5/15/08  3.31 $50.65 bleducq  0.50
5/19/08  3.31 $50.65 bleducq  0.50
5/28/08  3.31 $65.05 pnicely  0.50
7/7/08  3.31 $110.16 bleducq  1.00
7/8/08  3.31 $55.08 bleducq  0.50
7/10/08  3.31 $55.08 bleducq  0.50
7/11/08  3.31 $55.08 bleducq  0.50
7/14/08  3.31 $55.08 bleducq  0.50
7/15/08  3.31 $55.08 bleducq  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

7/16/08  3.31 $110.16 bleducq  1.00
7/17/08  3.31 $110.16 bleducq  1.00
7/18/08  3.31 $220.32 bleducq  2.00
7/18/08  3.31 $71.19 rkambak  0.50
7/21/08  3.31 $71.19 rkambak  0.50
7/21/08  3.31 $220.32 bleducq  2.00
7/22/08  3.31 $282.60 whovey  2.00
7/22/08  3.31 $330.48 bleducq  3.00
7/22/08  3.31 $284.76 rkambak  2.00
7/23/08  3.31 $55.08 bleducq  0.50
7/24/08  3.31 $165.24 bleducq  1.50
7/24/08  3.31 $284.76 rkambak  2.00
7/28/08  3.31 $110.16 bleducq  1.00
7/29/08  3.31 $55.08 bleducq  0.50
7/30/08  3.31 $55.08 bleducq  0.50
7/31/08  3.31 $110.16 bleducq  1.00
8/1/08  3.31 $55.08 bleducq  0.50
8/4/08  3.31 $55.08 bleducq  0.50
8/5/08  3.31 $213.57 rkambak  1.50
8/5/08  3.31 $141.30 whovey  1.00
8/5/08  3.31 $275.40 bleducq  2.50
8/6/08  3.31 $110.16 bleducq  1.00
8/6/08  3.31 $89.10 ecureton  1.00
8/7/08  3.31 $275.40 bleducq  2.50
8/7/08  3.31 $89.10 ecureton  1.00
8/11/08  3.31 $220.32 bleducq  2.00
8/12/08  3.31 $71.19 rkambak  0.50
8/12/08  3.31 $70.65 whovey  0.50
8/12/08  3.31 $220.32 bleducq  2.00
8/13/08  3.31 $55.08 bleducq  0.50
8/14/08  3.31 $55.08 bleducq  0.50
8/18/08  3.31 $71.19 rkambak  0.50
8/19/08  3.31 $55.08 bleducq  0.50
8/19/08  3.31 $142.38 rkambak  1.00
8/26/08  3.31 $71.19 rkambak  0.50
8/27/08  3.31 $142.38 rkambak  1.00
5/5/10  3.31 $55.08 bleducq  0.50
5/6/10  3.31 $110.16 bleducq  1.00
5/10/10  3.31 $55.08 bleducq  0.50
5/11/10  3.31 $55.08 bleducq  0.50
5/12/10  3.31 $110.16 bleducq  1.00
5/13/10  3.31 $110.16 bleducq  1.00
5/14/10  3.31 $55.08 bleducq  0.50
5/18/10  3.31 $55.08 bleducq  0.50
5/19/10  3.31 $55.08 bleducq  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

5/25/10  3.31 $142.38 rkambak  1.00
5/25/10  3.31 $110.16 bleducq  1.00
5/26/10  3.31 $427.14 rkambak  3.00
5/26/10  3.31 $110.16 bleducq  1.00
5/27/10  3.31 $71.19 rkambak  0.50
6/1/10  3.31 $55.08 bleducq  0.50
6/3/10  3.31 $55.08 bleducq  0.50
6/7/10  3.31 $55.08 bleducq  0.50
6/8/10  3.31 $165.24 bleducq  1.50
6/10/10  3.31 $213.57 rkambak  1.50
6/10/10  3.31 $110.16 bleducq  1.00
6/11/10  3.31 $55.08 bleducq  0.50
6/14/10  3.31 $71.19 rkambak  0.50
6/14/10  3.31 $55.08 bleducq  0.50
6/16/10  3.31 $55.08 bleducq  0.50
6/16/10  3.31 $142.38 rkambak  1.00
6/22/10  3.31 $55.08 bleducq  0.50
6/23/10  3.31 $141.30 rvananda  1.00
6/24/10  3.31 $55.08 bleducq  0.50
7/6/10  3.31 $249.52 bleducq  2.00
7/7/10  3.31 $44.55 clatchaw  0.50
7/7/10  3.31 $124.76 bleducq  1.00
7/8/10  3.31 $249.52 bleducq  2.00
7/9/10  3.31 $62.38 bleducq  0.50
7/12/10  3.31 $124.76 bleducq  1.00
7/13/10  3.31 $249.52 bleducq  2.00
7/14/10  3.31 $249.52 bleducq  2.00
7/15/10  3.31 $124.76 bleducq  1.00
7/16/10  3.31 $124.76 bleducq  1.00
7/22/10  3.31 $62.38 bleducq  0.50
7/23/10  3.31 $62.38 bleducq  0.50
7/26/10  3.31 $62.38 bleducq  0.50
7/27/10  3.31 $62.38 bleducq  0.50
7/28/10  3.31 $124.76 bleducq  1.00
7/29/10  3.31 $62.38 bleducq  0.50
7/30/10  3.31 $142.38 rvananda  1.00
8/2/10  3.31 $124.76 bleducq  1.00
8/3/10  3.31 $311.90 bleducq  2.50
8/4/10  3.31 $124.76 bleducq  1.00
8/5/10  3.31 $62.38 bleducq  0.50
8/6/10  3.31 $142.38 rvananda  1.00
8/9/10  3.31 $124.76 bleducq  1.00
8/9/10  3.31 $142.38 rvananda  1.00
8/10/10  3.31 $142.38 rvananda  1.00
8/10/10  3.31 $187.14 bleducq  1.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

8/11/10  3.31 $187.14 bleducq  1.50
8/12/10  3.31 $124.76 bleducq  1.00
8/16/10  3.31 $62.38 bleducq  0.50
8/17/10  3.31 $124.76 bleducq  1.00
8/18/10  3.31 $124.76 bleducq  1.00
8/23/10  3.31 $62.38 bleducq  0.50
8/24/10  3.31 $62.38 bleducq  0.50
8/25/10  3.31 $124.76 bleducq  1.00
8/30/10  3.31 $62.38 bleducq  0.50
8/31/10  3.31 $62.38 bleducq  0.50
9/1/10  3.31 $62.38 bleducq  0.50
9/7/10  3.31 $62.38 bleducq  0.50
9/9/10  3.31 $62.38 bleducq  0.50
9/13/10  3.31 $62.38 bleducq  0.50
9/14/10  3.31 $62.38 bleducq  0.50
9/16/10  3.31 $187.14 bleducq  1.50
9/20/10  3.31 $62.38 bleducq  0.50
9/21/10  3.31 $62.38 bleducq  0.50
9/27/10  3.31 $62.38 bleducq  0.50
9/29/10  3.31 $62.38 bleducq  0.50
10/4/10  3.31 $62.38 bleducq  0.50
10/6/10  3.31 $62.38 bleducq  0.50
10/7/10  3.31 $62.38 bleducq  0.50
10/12/10  3.31 $62.38 bleducq  0.50
10/14/10  3.31 $62.38 bleducq  0.50
10/19/10  3.31 $249.52 bleducq  2.00
10/20/10  3.31 $124.76 bleducq  1.00
10/25/10  3.31 $124.76 bleducq  1.00
10/27/10  3.31 $187.14 bleducq  1.50
10/29/10  3.31 $70.65 mhummel  0.50
11/3/10  3.31 $62.38 bleducq  0.50
11/8/10  3.31 $62.38 bleducq  0.50
11/9/10  3.31 $62.38 bleducq  0.50
11/10/10  3.31 $124.76 bleducq  1.00
11/15/10  3.31 $124.76 bleducq  1.00
11/16/10  3.31 $124.76 bleducq  1.00
11/29/10  3.31 $62.38 bleducq  0.50
12/2/10  3.31 $187.14 bleducq  1.50
12/6/10  3.31 $187.14 bleducq  1.50
12/7/10  3.31 $124.76 bleducq  1.00
12/8/10  3.31 $124.76 bleducq  1.00
12/10/10  3.31 $124.76 bleducq  1.00
12/13/10  3.31 $62.38 bleducq  0.50
12/14/10  3.31 $124.76 bleducq  1.00
12/15/10  3.31 $62.38 bleducq  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

12/15/10  3.31 $70.65 mhummel  0.50
12/16/10  3.31 $62.38 bleducq  0.50
12/21/10  3.31 $62.38 bleducq  0.50
1/4/11  3.31 $124.76 bleducq  1.00
1/5/11  3.31 $62.38 bleducq  0.50
1/6/11  3.31 $70.65 mhummel  0.50
1/7/11  3.31 $71.19 rvananda  0.50
1/10/11  3.31 $62.38 bleducq  0.50
1/11/11  3.31 $62.38 bleducq  0.50
1/13/11  3.31 $62.38 bleducq  0.50
1/19/11  3.31 $62.38 bleducq  0.50
1/20/11  3.31 $62.38 bleducq  0.50
1/25/11  3.31 $62.38 bleducq  0.50
1/26/11  3.31 $62.38 bleducq  0.50
1/27/11  3.31 $249.52 bleducq  2.00
1/27/11  3.31 $141.30 jdonoho  1.00
1/28/11  3.31 $62.38 bleducq  0.50
1/28/11  3.31 $141.30 jdonoho  1.00
1/31/11  3.31 $124.76 bleducq  1.00
2/1/11  3.31 $187.14 bleducq  1.50
2/2/11  3.31 $187.14 bleducq  1.50
2/3/11  3.31 $124.76 bleducq  1.00
2/14/11  3.31 $187.14 bleducq  1.50
2/15/11  3.31 $124.76 bleducq  1.00
2/17/11  3.31 $187.14 bleducq  1.50
2/22/11  3.31 $62.38 bleducq  0.50
2/24/11  3.31 $62.38 bleducq  0.50
3/1/11  3.31 $311.90 bleducq  2.50
3/3/11  3.31 $62.38 bleducq  0.50
3/4/11  3.31 $62.38 bleducq  0.50
3/8/11  3.31 $62.38 bleducq  0.50
3/9/11  3.31 $187.14 bleducq  1.50
3/14/11  3.31 $62.38 bleducq  0.50
3/17/11  3.31 $62.38 bleducq  0.50
3/22/11  3.31 $124.76 bleducq  1.00
3/24/11  3.31 $62.38 bleducq  0.50
3/28/11  3.31 $62.38 bleducq  0.50
3/29/11  3.31 $62.38 bleducq  0.50
3/30/11  3.31 $62.38 bleducq  0.50
3/31/11  3.31 $62.38 bleducq  0.50
4/5/11  3.31 $62.38 bleducq  0.50
4/11/11  3.31 $62.38 bleducq  0.50
4/13/11  3.31 $124.76 bleducq  1.00
4/20/11  3.31 $62.38 bleducq  0.50
4/25/11  3.31 $62.38 bleducq  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

5/4/11  3.31 $62.38 bleducq  0.50
5/5/11  3.31 $124.76 bleducq  1.00
5/9/11  3.31 $62.38 bleducq  0.50
5/18/11  3.31 $62.38 bleducq  0.50
5/24/11  3.31 $62.38 bleducq  0.50
6/2/11  3.31 $62.38 bleducq  0.50
6/6/11  3.31 $62.38 bleducq  0.50
6/7/11  3.31 $124.76 bleducq  1.00
6/13/11  3.31 $62.38 bleducq  0.50
6/14/11  3.31 $124.76 bleducq  1.00
6/16/11  3.31 $187.14 bleducq  1.50
6/20/11  3.31 $62.38 bleducq  0.50
6/22/11  3.31 $62.38 bleducq  0.50
6/23/11  3.31 $62.38 bleducq  0.50
6/29/11  3.31 $62.38 bleducq  0.50
7/7/11  3.31 $63.50 bleducq  0.50
7/18/11  3.31 $63.50 bleducq  0.50
7/21/11  3.31 $63.50 bleducq  0.50
7/27/11  3.31 $63.50 bleducq  0.50
8/4/11  3.31 $100.00 ymiller  1.00
8/4/11  3.31 $127.00 bleducq  1.00
8/17/11  3.31 $63.50 bleducq  0.50
8/31/11  3.31 $63.50 bleducq  0.50
9/8/11  3.31 $63.50 bleducq  0.50
9/19/11  3.31 $63.50 bleducq  0.50
9/21/11  3.31 $63.50 bleducq  0.50
9/26/11  3.31 $63.50 bleducq  0.50
9/28/11  3.31 $63.50 bleducq  0.50
9/29/11  3.31 $127.00 bleducq  1.00
10/5/11  3.31 $63.50 bleducq  0.50
10/12/11  3.31 $63.50 bleducq  0.50
10/19/11  3.31 $63.50 bleducq  0.50
10/24/11  3.31 $63.50 bleducq  0.50
11/1/11  3.31 $63.50 bleducq  0.50
11/8/11  3.31 $63.50 bleducq  0.50
11/17/11  3.31 $63.50 bleducq  0.50
11/29/11  3.31 $63.50 bleducq  0.50
12/13/11  3.31 $190.50 bleducq  1.50
12/20/11  3.31 $63.50 bleducq  0.50
1/3/12  3.31 $141.00 mhummel  1.00
1/3/12  3.31 $317.50 bleducq  2.50
1/4/12  3.31 $254.00 bleducq  2.00
1/6/12  3.31 $190.50 bleducq  1.50
1/9/12  3.31 $254.00 bleducq  2.00
1/10/12  3.31 $70.50 mhummel  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

1/11/12  3.31 $63.50 bleducq  0.50
1/13/12  3.31 $141.00 mhummel  1.00
1/17/12  3.31 $127.00 bleducq  1.00
1/18/12  3.31 $211.50 mhummel  1.50
1/18/12  3.31 $190.50 bleducq  1.50
1/19/12  3.31 $45.00 ecureton  0.50
1/19/12  3.31 $70.50 mhummel  0.50
1/19/12  3.31 $381.00 bleducq  3.00
1/20/12  3.31 $127.00 bleducq  1.00
1/23/12  3.31 $127.00 bleducq  1.00
1/23/12  3.31 $70.50 mhummel  0.50
1/25/12  3.31 $381.00 bleducq  3.00
1/25/12  3.31 $141.00 mhummel  1.00
1/25/12  3.31 $72.50 rvananda  0.50
1/26/12  3.31 $317.50 bleducq  2.50
1/27/12  3.31 $127.00 bleducq  1.00
1/30/12  3.31 $317.50 bleducq  2.50
2/3/12  3.31 $70.50 mhummel  0.50
2/6/12  3.31 $190.50 bleducq  1.50
2/7/12  3.31 $70.50 mhummel  0.50
2/7/12  3.31 $190.50 bleducq  1.50
2/9/12  3.31 $254.00 bleducq  2.00
2/10/12  3.31 $70.50 mhummel  0.50
2/14/12  3.31 $70.50 mhummel  0.50
2/15/12  3.31 $63.50 bleducq  0.50
2/15/12  3.31 $70.50 mhummel  0.50
2/16/12  3.31 $72.50 rvananda  0.50
2/16/12  3.31 $254.00 bleducq  2.00
2/16/12  3.31 $70.50 mhummel  0.50
2/17/12  3.31 $70.50 mhummel  0.50
2/21/12  3.31 $70.50 mhummel  0.50
2/21/12  3.31 $63.50 bleducq  0.50
2/23/12  3.31 $63.50 bleducq  0.50
2/27/12  3.31 $63.50 bleducq  0.50
2/28/12  3.31 $63.50 bleducq  0.50
2/28/12  3.31 $70.50 mhummel  0.50
3/6/12  3.31 $127.00 bleducq  1.00
3/7/12  3.31 $63.50 bleducq  0.50
3/8/12  3.31 $127.00 bleducq  1.00
3/12/12  3.31 $63.50 bleducq  0.50
3/13/12  3.31 $70.50 mhummel  0.50
3/13/12  3.31 $698.50 bleducq  5.50
3/16/12  3.31 $63.50 bleducq  0.50
3/20/12  3.31 $190.50 bleducq  1.50
3/21/12  3.31 $63.50 bleducq  0.50
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

3/28/12  3.31 $254.00 bleducq  2.00
3/29/12  3.31 $90.00 ecureton  1.00
4/2/12  3.31 $127.00 bleducq  1.00
4/3/12  3.31 $135.00 bleducq  1.00
4/10/12  3.31 $67.50 bleducq  0.50
4/11/12  3.31 $67.50 bleducq  0.50
4/12/12  3.31 $202.50 bleducq  1.50
4/13/12  3.31 $190.00 clatchaw  2.00
4/13/12  3.31 $47.50 ecureton  0.50
4/16/12  3.31 $47.50 clatchaw  0.50
4/16/12  3.31 $135.00 bleducq  1.00
4/17/12  3.31 $67.50 bleducq  0.50
4/18/12  3.31 $95.00 clatchaw  1.00
4/18/12  3.31 $67.50 bleducq  0.50
4/19/12  3.31 $67.50 bleducq  0.50
4/23/12  3.31 $67.50 bleducq  0.50
4/24/12  3.31 $135.00 bleducq  1.00
4/24/12  3.31 $47.50 ecureton  0.50
4/30/12  3.31 $67.50 bleducq  0.50
5/1/12  3.31 $135.00 bleducq  1.00
5/1/12  3.31 $47.50 clatchaw  0.50
5/2/12  3.31 $47.50 clatchaw  0.50
5/2/12  3.31 $202.50 bleducq  1.50
5/4/12  3.31 $67.50 bleducq  0.50
5/7/12  3.31 $135.00 bleducq  1.00
5/8/12  3.31 $47.50 ecureton  0.50
5/8/12  3.31 $67.50 bleducq  0.50
5/9/12  3.31 $270.00 bleducq  2.00
5/9/12  3.31 $150.00 mhummel  1.00
5/10/12  3.31 $67.50 bleducq  0.50
5/14/12  3.31 $67.50 bleducq  0.50
5/15/12  3.31 $135.00 bleducq  1.00
5/16/12  3.31 $67.50 bleducq  0.50
5/17/12  3.31 $67.50 bleducq  0.50
5/18/12  3.31 $67.50 bleducq  0.50
5/22/12  3.31 $67.50 bleducq  0.50
5/24/12  3.31 $75.00 mhummel  0.50
5/29/12  3.31 $67.50 bleducq  0.50
6/1/12  3.31 $75.00 mhummel  0.50
6/5/12  3.31 $67.50 bleducq  0.50
6/12/12  3.31 $67.50 bleducq  0.50
6/14/12  3.31 $135.00 bleducq  1.00
6/18/12  3.31 $67.50 bleducq  0.50
6/18/12  3.31 $75.00 mhummel  0.50
6/19/12  3.31 $67.50 bleducq  0.50
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6801 MADF Sewer Improvements
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6/21/12  3.31 $67.50 bleducq  0.50
6/25/12  3.31 $67.50 bleducq  0.50
6/27/12  3.31 $67.50 bleducq  0.50
7/2/12  3.31 $67.50 bleducq  0.50
7/10/12  3.31 $67.50 bleducq  0.50
7/12/12  3.31 $135.00 bleducq  1.00
7/23/12  3.31 $52.50 ymiller  0.50
7/30/12  3.31 $67.50 bleducq  0.50
7/31/12  3.31 $67.50 bleducq  0.50
8/7/12  3.31 $67.50 bleducq  0.50
8/13/12  3.31 $67.50 bleducq  0.50
8/16/12  3.31 $67.50 bleducq  0.50
8/21/12  3.31 $67.50 bleducq  0.50
8/28/12  3.31 $67.50 bleducq  0.50
8/29/12  3.31 $67.50 bleducq  0.50
9/5/12  3.31 $67.50 bleducq  0.50
9/25/12  3.31 $67.50 bleducq  0.50
10/4/12  3.31 $72.50 bleducq  0.50
10/5/12  3.31 $72.50 bleducq  0.50
10/17/12  3.31 $72.50 bleducq  0.50
10/22/12  3.31 $72.50 bleducq  0.50
11/1/12  3.31 $47.50 kgriffith  0.50
11/20/12  3.31 $72.50 bleducq  0.50
11/28/12  3.31 $72.50 bleducq  0.50
3/14/13  3.31 $47.50 mmendonsa  0.50
5/15/13  3.31 $145.00 bleducq  1.00
5/16/13  3.31 $217.50 bleducq  1.50
5/17/13  3.31 $72.50 bleducq  0.50
5/20/13  3.31 $72.50 bleducq  0.50
5/21/13  3.31 $72.50 bleducq  0.50
6/6/13  3.31 $72.50 bleducq  0.50
6/11/13  3.31 $72.50 bleducq  0.50
6/12/13  3.31 $72.50 bleducq  0.50
6/19/13  3.31 $72.50 bleducq  0.50
6/27/13  3.31 $72.50 bleducq  0.50
7/3/13  3.31 $72.50 bleducq  0.50
7/3/13  3.31 ($895.05)jwest adjustment  0.00
7/18/13  3.31 $72.50 bleducq  0.50
7/22/13  3.31 $72.50 bleducq  0.50
10/29/13  3.31 $52.50 jwest  0.50
5/27/14  3.31 $144.00 jwest  1.00
6/17/14  3.31 $72.00 jwest  0.50

$59,291.19  508.50Subtotal labor 6801
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Summary Labor Material Detail for:

6801 MADF Sewer Improvements

6/18/2014Facilities Development and

Management Divisioin

Non-Contract Detail

Date Invoice # Item Vendor AmountDescriptionItemID

Winzler & Kelly Consulting EngineersMoved from 07021 #2325 $511.00 308457/24/07 A/E Design Services 3.11

Fed Ex Shipping $22.29 2-210-898348/23/07 Other Admin Expenses 3.45

Fed Ex Shipping $25.64 2-868-084508/18/08 A/E Design Services 3.11

City of Santa Rosa Vacate public easement $1,135.00 BkF8/4/11 Other Admin Expenses 3.45

$1,693.93 
Subtotal Non-Contract 6801

Orig. enc. Adj. enc. BalanceSpentContract Detail

ItemIDPay #

$845.25 $3,000.00 $845.25 2306-02  0 $0.00 RCSWinzler & Kelly Consulting Engineers A/E Design Services 3.11

$5,540.94 $5,540.94 $5,540.94 2325A  3 $0.00 Amendment #3Winzler & Kelly Consulting Engineers A/E Design Services 3.11

$1,921.25 $3,844.00 $1,921.25 2450-004  0 $0.00 RCS #4Kenwood Energy A/E Design Services 3.11

$1,500.00 $1,500.00 $1,500.00 2507-02  0 $0.00 RCS #2BKF Engineers A/E Design Services 3.11

$1,200.00 $1,200.00 $1,200.00 2507-03  0 $0.00 RCS #3BKF Engineers A/E Design Services 3.11

$9,963.00 $9,963.00 $9,963.00 2592  0 $0.00 Consultant ContractBKF Engineers A/E Design Services 3.11

$21,483.90 $21,484.00 $21,483.90 2597  1 $0.00 Amendment - TimeValentine Environmental Engineers, LLC A/E Design Services 3.11

$13,306.47 $13,306.47 $13,306.47 6801.4  2 $0.00 deduct from contractFac Ops Other Construction - Fac Ops 1.63

$733.01 $733.01 $733.01 QB11-1155:0  0 $0.00 Install Public hearing signssign-A-Rama USA Signage - Exterior and Specialty 1.61

$60,571.42 $56,493.82 
Subtotal 

Orig. enc. SpentGrand Total

$56,493.82 

Adj. enc. Balance

$0.00 

Page 14 of 14



Page 1 of 3

06/18/2014

Summary Labor Material Detail

County of Sonoma

Facilities Operations

MADF Sewer Mitigation - 111419-8510 01910

Date

Hrs 

Total CostRateOT HrsHrsWork descriptionPerson Type

Labor Detail

 0.50  0.0007 SET UP  0.50 $29.07WES10/19/07  58.14

 4.00  0.0014 #15 ON GRAINGERS & COORDINATE FOR MODS RETROFIT  4.00 $304.20AND12/4/07  76.05

 8.00  0.0023 MADF SEWER MITIGATION  8.00 $535.44GUG12/5/07  66.93

 10.00  0.0023 MADF SEWER MITIGATION  10.00 $669.30GUG12/6/07  66.93

 1.00  0.0015 TECHNICAL ASSISTANCE  1.00 $80.55MCB12/6/07  80.55

 5.00  0.0014 COMPILE DATA FOR REPORT  5.00 $380.25AND12/7/07  76.05

 10.00  0.0023 MADF SEWER MITIGATION  10.00 $669.30GUG12/10/07  66.93

 3.00  0.0014 SEWER MITIGATION DOCUMENT  3.00 $228.15AND12/11/07  76.05

 1.00  0.0054 MONITOR GRAPPLERS & PROGRESS, CHECKED 28 PLUMBING CLOSETS - FOUND PLASTIC, 

BAGS, WRAPPERS, FISHING LINES, SOAP BARS, ORANGE PEELS THROUGHOUT - 

DOCUMENTED W/CORRECTIONS OFFICER

 1.00 $76.05AND12/12/07  76.05

 3.00  0.0023 MADF SEWER MITIGATION  3.00 $200.79GUG12/12/07  66.93

 10.00  0.0023 MADF SEWER MITIGATION  10.00 $669.30GUG12/17/07  66.93

 0.00  10.0014 DITTY LANE INSPECTION SANTA RITA SEWER INTERCEPTOR TOUR  10.00 $760.50AND12/17/07  76.05

 2.00  0.0023 MADF SEWER MITIGATION  2.00 $133.86GUG12/18/07  66.93

 1.00  0.0015 CHECK WORK  1.00 $83.21KOW12/18/07  83.21

 2.00  0.0014 REVIEW DATA FOR JAN. MEETING  2.00 $152.10AND12/20/07  76.05

 1.00  0.0014 CHECK WITH STAFF RE: GRAPPLERS W/ FORMULAS TO CORRECT DOCUMENTATION  1.00 $76.05AND12/26/07  76.05

 2.50  0.0022 WALK THRU MALE SPECIAL (DENIED) RESCHEDULE. REVIEW WORK ORDER PROCEDURES 

W/CREW. IMPLEMENT JOB PLAN

 2.50 $190.13AND12/27/07  76.05

 0.00  2.0022 CAPTURE SYSTEM DOCUMENTATION  2.00 $152.10AND12/28/07  76.05

 0.00  2.0014 SEWAGE MITIGATION INSPECTION  2.00 $152.10AND12/31/07  76.05

 1.00  0.0014 REVIEW VANDALISM REPORTS RE: GRAPPLERS & DOCUMENT  1.00 $76.05AND1/8/08  76.05

 0.00  3.0014 SEWER MITIGATION DOCUMENTATION, REVIEW VANDALISM REPORT  3.00 $228.15AND1/14/08  76.05

 4.00  0.0022 MADF GRAPPLERS, WORK ON REPORT  4.00 $304.20AND1/18/08  76.05

 0.00  8.0014 WORK ON SEWER REPORT PAPERWORK  8.00 $608.40AND1/26/08  76.05

 9.00  0.0015 SEWAGE MITIGATION  9.00 $684.45AND2/20/08  76.05

 8.00  0.0015 SEWER MITIGATION  8.00 $608.40AND2/26/08  76.05

 8.00  0.0015 SEWER MITIGATION  8.00 $608.40AND2/27/08  76.05

PC6801.4 Labor

$10,982.15 

Matl./Subs

$2,324.31 

Total Spent  

$13,306.46 

Estimate Balance

$0.01 $13,456.00 

Ret Funds

$149.53 

$0.00 Associated Work order costs
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06/18/2014

Summary Labor Material Detail

County of Sonoma

Facilities Operations

 3.50  0.0007 MADF SEWAGE REPORTS  3.50 $133.42JOSB2/27/08  38.12

 1.50  0.0007 MADF SEWAGE REPORTS  1.50 $57.18JOSB2/28/08  38.12

 2.50  0.0007 MADF SEWAGE REPORTS  2.50 $95.30JOSB2/29/08  38.12

 5.50  0.0007 MADF SEWAGE REPORTS  5.50 $209.66JOSB3/3/08  38.12

 0.00  4.0015 SEWER DOCUMENTATION AT MANHOLES/PHOTO'S  4.00 $304.20AND3/3/08  76.05

 4.00  0.0015 MANHOLE/PICS/ DOCUMENTATION  4.00 $304.20AND3/4/08  76.05

 4.00  0.0015 SEWAGE MEETING  4.00 $304.20AND3/6/08  76.05

 0.50  0.0008 STERI-FABMSDS RESEARCH W #19  0.50 $38.03MOR4/1/08  76.05

 0.30  0.0007 RECONCILE BALANCE  0.30 $17.44WES11/14/08  58.14

 4.00  0.0022 SEWER MITIGATION @ MANHOLE INSPECTION  4.00 $304.20AND9/16/09  76.05

 1.00  0.0022 SEWER MITIGATION AT MANHOLE  1.00 $76.05AND9/17/09  76.05

 3.00  0.0022 SEWER MITIGATION AT MANHOLE  3.00 $228.15AND9/18/09  76.05

 3.00  0.0015 work on sewer overflow letter  3.00 $249.63KOW4/22/10  83.21

 126.80  29.00  155.80 $10,982.15 PC6801.4 Labor Total
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06/18/2014

Summary Labor Material Detail

County of Sonoma

Facilities Operations

 Material Details

Trans. Date Invoice # Acct. No. Vendor Item Description CostInv. Date

12/14/2007 461085 $56.99 REL001 120 3/8-16 COUPLER NUT403013-5440512/06/2007

12/14/2007 02-1383597 $106.61 CAL002 4 EXT HOSE TO 1 #5 RECTORSEAL PJ COMP403013-5440512/01/2007

12/14/2007 12050644 $532.07 FRI001 60 Z-PRO PWR MIXER 2-3/8X17" & 60 SAME 3-1/4X17"403013-5440512/03/2007

12/24/2007 5611779 $16.37 HOM001 4 STOPS RUST SPRAY403013-5440512/17/2007

12/24/2007 9518475778 $63.29 GRA002 10 PIPE PLUG,MECH403013-5440512/06/2007

12/24/2007 9518475786 $156.14 GRA002 79 EYEBOLT,WIRE403013-5440512/06/2007

12/24/2007 9518787719 $135.14 GRA002 10 PIPE PLUG,MECHANICAL TO 2 HEX NUT403013-5440512/06/2007

12/24/2007 9518787701 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810115 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810123 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810131 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810149 $31.64 GRA002 5 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810156 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810164 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9518810172 $51.39 GRA002 26 EYEBOLT,WIRE403013-5440512/06/2007

12/24/2007 9518908984 $63.29 GRA002 10 PIPE PLUG,MECHANICAL403013-5440512/06/2007

12/24/2007 9519022298 $233.76 GRA002 20 PIPE PLUG, MECHANICAL & 12 EYEBOLT,WIRE403013-5440512/06/2007

01/14/2008 00420100543 $92.06 DUN001 24 1G HD PRO MIXER403013-5440510/23/2007

01/14/2008 00420100608 $224.38 DUN001 38 5G HD PRO MIXER403013-5440510/24/2007

10/08/2009 13070618 $32.31 FRI001 1 WIRE BASKET TO 12 MISC FASTNERS403013-5440509/16/2009

10/28/2009 0399855 $149.13 CAL002 50 ECON O GRIP PLUG403013-5440510/05/2009

$2,324.31 PC6801.4 Material Total

{historycost.CHGTO} in ["pc6801.4"]
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